

Status

Helix OTA — Feature Inventory and Status

Revision: 14 **Last modified:** 2026-06-21T17:51:00Z **Scope:** Comprehensive inventory of every feature, component, subsystem, test suite, and infrastructure concern across the Helix OTA monorepo — covering the Go server, Go submodules, Android submodules, emulation tiers, e2e/security tests, build/infra, and governance/documentation. Every row carries a §11.4.5/§11.4.69 status verdict and cites captured evidence where available. **Authority:** §11.4.45 (integration Status doc), §11.4.5 (captured-evidence table), §11.4.6 (no-guessing — pending/unverified items are honestly stated), §11.4.65 (universal Markdown export — .html + .pdf siblings are synced).

Executive Summary

The Helix OTA platform is a modular, enterprise-grade over-the-air update system with a Go/Gin control plane at its center, reusable Go building bricks (six ota-* submodules), Kotlin native Android agent components, and a multi-tier emulation ladder that validates the OTA flow from protocol round-trips through real A/B slot switching and auto-rollback — all without physical hardware for the deepest tiers.

Server — The server/ module (Go/Gin modular monolith) is fully implemented and tested: 13 handler families, 7 internal packages, HTTP/3 + HTTP/2 + Brotli transport, in-memory + PostgreSQL store backends. All handlers have unit tests, and the e2e suite exercises full lifecycle flows against the containerised deployment. Two new API endpoints added: GET /api/v1/devices returns the full device inventory, and GET /devices/by-hardware/:hardwareId provides fast hardware-ID reverse lookup.

Go submodules — Six ota-* modules provide protocol types, artifact validation, rollout engine, telemetry schema, and HTTP/3 transport. They are built+tested from their own module roots. Challenges and HelixQA are also incorporated as submodules.

Android submodules — Two Kotlin modules (ota-android-agent, ota-update-engine-bridge) are scaffolded. PWU-AB-4 (ApplyPort) is now fully IMPLEMENTED — 36 tests, 3 Go source files, 2 Kotlin files, CLI binary. ota-android-agent includes ApplyPort.kt + ReflectiveUpdateEngineApplyPort.kt with AIDL bridge to Android update_engine. The Go server-side ApplyPort provides

slot manager (active/inactive slot detection via `/proc/cmdline`, `/data/helix/slot_id`), ed25519 signature verifier, health marker (arm/disarm system boot guard), and HTTP client for server communication. NOT yet verified against a running Android target.

Emulator tiers — Proven foundation: - Tier-0 container round-trip (control plane + device emu) = PASS - Tier-1 A/B-virt base image boot = PASS (evidence in docs/qa/) - PWU-AB-1 A/B slot switch = PROVEN (3/3 deterministic, evidence docs/qa/20260611T094958Z-ab-slot-switch/) - PWU-AB-3 corrupt-slot auto-rollback = PROVEN (evidence docs/qa/20260611T095918Z-ab-rollback/) - PWU-AB-2 RAUC dm-verity slot integrity = GREEN — 3/3 deterministic via direct-dd (evidence docs/qa/20260620T051026Z-ab-rauc-verity/) - PWU-AB-4 ApplyPort = IMPLEMENTED — 36 tests, 3 Go source files, 2 Kotlin files, CLI binary - PWU-AB-4 ApplyPort Scaffold (slot manager, signature verifier, health marker, HTTP client) = IMPLEMENTED - Tier-2 Cuttlefish Android A/B = OPERATOR-BLOCKED (needs Linux + KVM host) - Tier-3 RK3588 physical board = OPERATOR-BLOCKED (no hardware)

Production deployment — The full 3-container stack (server + PostgreSQL + SPA) is deployed and verified on `nezha.local`. Container orchestration handles boot, health-check, and shutdown. All containers respond correctly on their configured ports.

Remote stress testing — Sustained 291 req/s device registration throughput with 100/100 virtual devices registered without failure. All stress and chaos tests PASS.

Security fixes — Three security concerns addressed: IDOR project-scoped authorization prevents cross-project access; Tauri IPC scoped to minimal necessary permissions; docker-compose default credentials removed.

MountManagerUI fix — SPA embedding bug resolved; the MountManagerUI now serves correctly at the `/manager/` endpoint.

Tests — Six e2e tests, three security probe suites, inheritance gate, pre-build verification gate, constitution inheritance test. All script doc blocks present.

Video recording — 37 recordings across server + emulator + gates + submodules completed. `$HOME/Downloads/helix_ota---*.mp4`: - Server: health, auth, artifacts+releases, deployments, devices, audit, client, deltas, groups, projects, recall+rollbacks, rollouts, stress+chaos, telemetry, recall, auth-artifact-deploy, middleware-delta, store-stress-e2e, frontend-security-governance, full-suite - Combined recording batches: server-recall (6 tests), server-auth-artifact-deploy (auth+artifact+deploy+rollout), server-middleware-delta (middleware+delta+branches+widen), server-store-stress-e2e (store+stress+chaos), submodules-all (7 submodules), frontend-security-governance (frontend+security+gates), server-full-suite (7 internal packages) - Emulator: PWU-AB-1 A/B slot switch (1.3 MB, real U-Boot 2024.01 QEMU TCG), PWU-AB-3 auto-rollback (1.4 MB, real U-Boot 2024.01 QEMU TCG) - Gates: prebuild, security, go_tests, inheritance_gate, constitution, codegraph - Submodules (individual): ota-protocol, ota-telemetry-schema, ota-artifact-validator, ota-rollout-engine, http3, challenges, helixqa, plus combined submodules-all multi-suite deep dive - Demo re-recordings (STALE — rotated per §11.4.154; need re-recording for next release cycle) All files carry the §11.4.155 project-name prefix (`helix_ota-`). **37 recordings total — 30 original + 7 new combined batch recordings covering previously-unrecorded middlewares, store, and full server suite. All recordings**

content-verified per §11.4.158 — comprehensive analysis at docs/qa/20260620-all-recordings-analysis/REPORT.md + docs/qa/20260620-all-recordings-analysis.txt (full raw output) **Result: 37/37 PASS.** Server recordings show genuine live-server responses (unique request_ids, valid JWT tokens, correct error handling). Combined batch recordings prove full test-suite coverage across recall, auth, artifact, deployment, rollout, middleware, delta, branches, store, stress/chaos, and 7 submodules. Emulator recordings prove real U-Boot 2024.01 A/B slot switching and auto-rollback with console evidence. Build gates + security probes + CodeGraph all proven with transcript evidence. §11.4.159 compliance — all 37 MP4s window-scoped, content-verified, with expected-content specification. Audio routing tests do not apply (no audio subsystem in the current scope).

Feature Inventory Table

Status vocabulary: PASS / FAIL / SKIP / OPERATOR-BLOCKED / NOT_STARTED / PROVEN / VERIFIED / DESIGN / PENDING_FORENSICS / SUBMODULE_ADDED.

#	Category	Component	Feature
F01	Server	ota-server binary	CLI entrypoint, config loading, server start
F02	Server	ota-device-emu binary	Device emulator (Tier-1 stub device)
F03	Server	Auth handler	POST /auth/login, POST /auth/refresh
F04	Server	Artifact handler	POST/GET /api/artifacts/*, parts upload
F05	Server	Artifact handler (error paths)	Validation errors, missing artifacts, conflict handling
F06	Server	Release handler	CRUD releases

#	Category	Component	Feature
F07	Server	Deployment handler	CRUD deployments
F08	Server	Rollout handler	Create/get/evaluate rollouts
F09	Server	Delta handler	Register/find deltas
F10	Server	Recall handler	Recall + rollbacks
F11	Server	Client handler	GET /client/update, POST /client/telemetry
F12	Server	Device handler	Device registration, device status
F13	Server	Group handler	Full CRUD + membership
F14	Server	Telemetry handler	Device + overview telemetry
F15	Server	Audit handler	Admin audit log
F16	Server	Health handler	/healthz, /readyz probes
F17	Server	Branches handler	Branch management
F18	Server	Parked handler	Parked/held device management

#	Category	Component	Feature
F19	Server	Widen handler	Rollout widening
F20	Server	RequestID middleware	Per-request correlation ID
F21	Server	Recovery middleware	Panic recovery
F22	Server	Rate-limit middleware	Per-IP/route rate limiting
F23	Server	Audit middleware	Request audit logging
F24	Server	Compression middleware	Response compression
F25	Server	Vary middleware	Cache-control headers
F26	Server	Multipart middleware	Multipart upload parsing
F27	Server	Config package	Configuration loading/parsing
F28	Server	Store (in-memory)	In-memory Repository implementation
F29	Server	Store (PostgreSQL)	pgx PostgreSQL Repository implementation
F30	Server	Health package	Liveness + readiness check infrastructure
F31	Server	Rollout engine	Staged rollout evaluation logic
F32	Server	Fabric registry	Fabric device/agent registry

#	Category	Component	Feature
F33	Server	Transport (HTTP/3 + HTTP/2 + Brotli)	Multi-protocol transport layer
F34	Server	Device emulator package	Tier-1 device emulator logic
F35	Submodule	ota-protocol	Wire types, enums, payload, validate
F36	Submodule	ota-artifact-validator	Pipeline, stages, verdict, version
F37	Submodule	ota-rollout-engine	Cohort, decide, engine, ports
F38	Submodule	ota-telemetry-schema	Codec, event, health types
F39	Submodule	http3	HTTP/3 (QUIC) server
F40	Submodule	challenges	Userflow-runner, assertion engine
F41	Submodule	helixqa	Bank definitions, recordingqa, challengegen, panoptico

#	Category	Component	Feature
F42	Android	ota-android-agent	OTA poll worker, ApplyPort
F43	Android	ota-update-engine-bridge	UpdateEngine bridge (Kotlin AIDL)
F44	Emulator	Tier-0 container round-trip	Control plane + device emu in podman pod
F45	Emulator	Tier-1 AVD + HVF smoke	AVD boot smoke test
F46	Emulator	Tier-1 fleet e2e	Multi-device fleet test
F47	Emulator	Tier-1 full lifecycle e2e	Full OTA lifecycle (register -> update -> telemetry)
F48	Emulator	Tier-1 recall+recovery e2e	Recall + recovery flow
F49	Emulator	QEMU firmware smoke	QEMU virt firmware boot smoke
F50	Emulator	PWU-AB-1 base image build + boot	aarch64 Buildroot kernel+rootfs + real u-boot.bin
F51	Emulator	PWU-AB-1 A/B slot switch	U-Boot boot.cmd BOOT_ORDER slot selection — slot genuinely switched
F52	Emulator	PWU-AB-3 corrupt-slot auto-rollback	bootcount > bootlimit triggers altbootcmd swap -> known good

#	Category	Component	Feature
F53	Emulator	PWU-AB-2 RAUC dm-verity slot integrity	dm-verity integrity check on booted slot — direct-dd A
F54	Emulator	PWU-AB-4 ApplyPort	Android apply operation on target device — slot manag signature verifier, health marker, HTTP client, CLI bina
F55	Emulator	Tier-2 Cuttlefish Android A/B	Real Android update_engine A/B + AVB/dm-verity + a
F56	Emulator	Tier-3 RK3588 / Orange Pi 5 Max hardware	Full on-device OTA apply on physical board
F57	Emulator	Determinism soak (overnight)	10-iteration deterministic consistency sweep
F58	e2e	Recall lifecycle	End-to-end recall + rollback
F59	e2e	Rollout halt safety	Rollout halts on failure detection
F60	e2e	Pipeline signed	Pipeline integrity verification
F61	e2e	Challenge filters/ pagination	Challenge API filter + pagination

#	Category	Component	Feature
F62	e2e	Challenge operational	Challenge execution and reporting
F63	Security	Security probes (baseline)	Baseline security posture
F64	Security	Security probes (extended)	Extended security attack surface
F65	Security	Security probes (filters)	Security filter correctness
F66	Security	Recall telemetry probes	Telemetry security (recall channel)
F67	Security	Stability sweep	Post-deployment stability validation
F68	Build	containers/ submodule	Docker/Podman container infrastructure
F69	Build	Pre-build verification gate	Multi-gate pre-build check
F70	Build	Inheritance gate	Constitution inheritance validation
F71	Build	Constitution inheritance test	Full paired-mutation proof
F72	Build	Build resource stats tracking	Memory/CPU/IO per-build telemetry
F73	Build	.gitignore coverage	Repository hygiene per Section 11.4.30
F74	Scripts	export_docs.sh	Markdown -> HTML+PDF export
F75	Scripts	scaffold_submodule.sh	New submodule scaffolding

#	Category	Component	Feature
F76	Scripts	sync_md_siblings.sh	Markdown sibling sync (md->html+pdf)
F77	Governance	constitution submodule	Constitution.md, CLAUDE.md, AGENTS.md
F78	Governance	Issues tracking	Issues.md + Issues_Summary.md + exports
F79	Governance	Fixed tracking	Fixed.md + Fixed_Summary.md + exports
F80	Governance	CONTINUATION.md	Live state handoff document
F81	Governance	RESUMPTION.md	Session resumption entry point
F82	Governance	README.md doc-links	Tracked-items + Status docs reference
F83	Governance	AGENTS.md	Agent instructions file
F84	Governance	Emulator Status docs	Per-integration status for A/B-virt
F85	Governance	Features Status docs	This document — comprehensive feature inventory
F86	Governance	Stress + chaos test mandate	Section 11.4.85 compliance — stress AND chaos tests
F87	Governance	Workable-items SQLite DB	Section 11.4.93 single-source-of-truth

#	Category	Component	Feature
F88	Governance	CodeGraph MCP integration	Section 11.4.78 code-intelligence via CodeGraph
F89	Governance	Docs Chain engine	Section 11.4.106 mechanical doc-sync engine
F90	Server	Multi-Project API	Project CRUD + access control (5 new endpoints)
F91	Server	Project-scoped Authorization	IDOR protection on project resources
F92	Frontend	Production Build	Vite production build, 600 kB dist
F93	Frontend	Component Tests	47 Vitest tests in 8 suites
F94	Emulator	PWU-AB-1 A/B Slot Switch Video	MP4 recording of slot switch (1.3 MB)
F95	Emulator	PWU-AB-3 Auto-Rollback Video	MP4 recording of corrupt-slot rollback (1.4 MB)
F96	Deployment		3-container stack (server + PG + SPA) on nezha.local

#	Category	Component	Feature
		Production deployment	
F97	Deployment	Remote stress test	Sustained 291 req/s device registration, all stress/chaos
F98	Server	MountManagerUI Embed	SPA served at /manager/ endpoint
F99	Security	IDOR Security Fix	Project-scoped authorization — additional IDOR preve
F100	Security	Tauri IPC Security	Scoped IPC permissions
F101	Security	Docker-compose Secrets	Default credentials removed from docker-compose
F102	Android	PWU-AB-4 ApplyPort Scaffold (slot manager + healthy-marker + systemd unit + CLI)	Go interfaces, slot manager, ed25519 signature verifier, marker env file, systemd unit, CLI binary
F103	Deployment	Remote deployment orchestration	Container orchestration for remote deployment
F104	Server	Device handler	GET /api/v1/devices — list all devices
F105	Server	Device handler	GET /devices/by-hardware/:hardwareId — reverse look
F106	Governance	§11.4.159 Recording compliance	Window-specific MP4 + vision validation + expected-c before recording + SPECIFY→RECORD→EXTRACT→VERIFY→CHE workflow

#	Category	Component	Feature
F107	Governance	Demo re-recordings	Server demo recordings — deployments + devices
F108	Workable Items	HelixTrack Integration	Multi-space project management system as workable-it infrastructure + data isolation + launcher + docs_chain
F109	Build	Build resource stats tracker (§11.4.24)	Background resource sampler — memory, CPU, load, c intervals, min/max/mean/p95 in TSV registry + Stats.m
F110	Submodule	Docs Chain submodule	vasic-digital/docs_chain registered as git submodule — distributed, doctor contexts all passing
F111	Governance	DB Migration Test	Automated workable_items DB schema + sync test — [?] Issues.md [?] Fixed.md consistency

Video Recording Gaps

Per Section 11.4.2 (recorded-evidence requirement) and Section 11.4.5 (captured-evidence quality), the following gaps exist for full-session video capture:

Gap ID	Feature / Area	Current Evidence Type	What Is Missing	Priority	Mitigation
V01	Tier-0 container round-trip	Console-log transcripts, exit codes	No headless screen recording of the container session	Medium	Console logs + structured verdict files currently suffice for protocol-level correctness. Video adds little.

Gap ID	Feature / Area	Current Evidence Type	What Is Missing	Priority	Mitigation
V02	Tier-1 A/B-virt base image boot	Console-log transcript (196 lines)	No QEMU serial console video recording	Low	Full boot transcript + post-login sentinel (Section 11.4.107 liveness) is sufficient proof. Video would confirm display output but is not load-bearing.
V03	PWU-AB-1 A/B slot switch	Transcript per slot (consoleA.log, consoleB.log) + determinism file	No video showing the switch in action	Low	Each transcript captures HELIX_SLOTID and findmnt root-device — stronger than video.
V04	PWU-AB-3 auto-rollback	Transcript (consoleROLLBACK.log, consoleCONTROL.log) + determinism	No video of the rollback sequence	Low	U-Boot console clearly prints the rollback trigger (bootcount=2 > bootlimit=1 -> rolling back) — transcript is definitive.
V05	Tier-1 AVD + HVF smoke	Console/video evidence in qa dir	Existing recordings may be partial	Medium	AVD boot produces a viewable Android display; screen recording would show the OS booting to launcher. Needs confirmation.
V06	Tier-2 Cuttlefish Android A/B	SKIP (no host)	Full screen recording of Android update_engine applying an OTA	High (when Linux host available)	Cuttlefish provides a VNC/ WebRTC display; the OTA apply + reboot + rollback should be screen-recorded end-to-end.
V07	Tier-3 RK3588 physical board	SKIP (no hardware)	Full HDMI capture of the on-device OTA flow	High (when board available)	Physical board needs HDMI capture hardware for end-to-end video evidence of the update flow.

Gap ID	Feature / Area	Current Evidence Type	What Is Missing	Priority	Mitigation
V08	e2e test suite execution	Exit codes, structured output, qa-run directories	No screen recording of test orchestration	Low	These are CLI/ server-to-server flows — video adds nothing.
V09	Server UI / admin dashboard	Not yet built	If a web UI is added, full-session screen recording is required	Future	No web UI currently exists. Console API is the interface.
V11	Server health + endpoints	5 MP4 recordings captured 2026-06-18/19 covering health, auth, artifacts+releases, deployments, devices + 7 combined batch recordings 2026-06-21 covering recall, auth-artifact-deploy, middleware-delta, store-stress-e2e, frontend-security-governance, server-full-suite, submodules-all	§11.4.158 content analysis COMPLETE	Fixed	Report at docs/qa/20260620-all-recordings-analysis/REPORT.md. 5 original + 7 new combined recordings = 37 total. All server responses genuine (unique request_ids, valid JWT, realistic latencies, no mocks). Combined recordings prove full test suites: store 20+ tests PASS, middleware 12+ tests PASS, stress/chaos 6+ tests PASS, 7 submodules unit/stress/chaos all GREEN. Recording filenames follow §11.4.155 helix_ota-prefix convention.
V10	Audio routing / playback	Not applicable — no audio subsystem	N/A	N/A	No audio subsystem in current scope. Audio-video capture mandate (Section 11.4.68/11.4.69)

Gap ID	Feature / Area	Current Evidence Type	What Is Missing	Priority	Mitigation
					dormant until audio is added.

Summary by Status

Status	Count	Items
PASS	49	F01-F34, F44-F49, F57-F67, F69-F71, F74-F76, F90-F91, F98 (MountManagerUI), F99 (IDOR Security), F100 (Tauri IPC), F101 (Docker Secrets), F103 (Remote Deploy), F104 (Devices List API), F105 (Hardware ID Reverse Lookup)
SKIP	1	F107 (Demo Re-recordings — stale/rotated)
SUBMODULE_ADDED	2	F89 (Docs Chain engine), F110 (Docs Chain submodule)
DESIGN	2	F42 (ota-android-agent), F43 (ota-update-engine-bridge)
IMPLEMENTED	4	F54 (PWU-AB-4 ApplyPort), F87 (workable-items DB), F102 (ApplyPort Scaffold), F111 (DB Migration Test)
VERIFIED	23	F35-F41, F68, F72 (Build resource stats), F73, F77-F85, F88, F92-F93, F96 (Production Deploy), F97 (Remote Stress), F106 (§11.4.159 Recording Compliance), F108 (HelixTrack Integration), F109 (Build Resource Stats)
PROVEN	6	F50 (PWU-AB-1 base+boot), F51 (PWU-AB-1 slot switch), F52 (PWU-AB-3 auto-

Status	Count	Items
		rollback), F53 (PWU-AB-2 RAUC dm-verity), F94 (AB Slot Switch Video), F95 (AB Rollback Video)
OPERATOR-BLOCKED	2	F55 (Tier-2 Cuttlefish), F56 (Tier-3 HW)
PARTIAL	1	F86 (stress+chaos coverage)
NOT_STARTED	0	

Provenance

Date	Scope
2026-06-18	Initial feature inventory creation (HEAD at time of writing).
2026-06-19	Feature inventory update — F90-F95 added, F88 upgraded to VERIFIED, revision 2
2026-06-19	Feature inventory update — F96-F103 added (remote deployment, stress test, security fixes, MountManagerUI, ApplyPort scaffold); Executive Summary updated; revision 3
2026-06-19	Feature inventory update — F104-F105 added (Devices List API, Hardware ID Reverse Lookup); Executive Summary updated; production E2E 288/290 noted; revision 4
2026-06-19	Recording migration + GEMINI.md lockstep — recordings moved to \$HOME/Downloads, window-scoped MP4s, §11.4.159 compliance initiated; revision 5
2026-06-20	Rev 6 — PWU-AB-2 RAUC dm-verity PROVEN (GREEN 3/3 deterministic), PWU-AB-4 ApplyPort IMPLEMENTED (36 tests, 3 Go files, 2 Kotlin files, CLI binary), §11.4.159 compliance row (F106), demo re-recordings (F107), recordings count updated to 31, Summary by Status revised, all status vocabulary updated, all status vocabulary updated
2026-06-20	Rev 7 — Recording data quality fixes: count 31->30, F107 marked STALE

Date	Scope
2026-06-20	(rotated), F94/F95 paths fixed to \$HOME/Downloads/, 29 stale recordings at nonstandard path removed, Status_Summary synced Rev 8 — F108 HelixTrack Integration added (DESIGN, Phase 0 committed, launcher scripts + helix-deps.yaml + space config); Phase 1-7 research agents running in parallel; Status_Summary synced
2026-06-20	Rev 9 — F108 upgraded to IMPLEMENTED: Phase 1 (multi-space Core –space-root + SpaceConfig + Migrator) committed to HelixTrack. Phase 2 (docs_chain context + sync scripts) created. Phase 3 (containers compose + boot scripts) built. Phase 4 (launchers web/desktop/common) complete. Phase 5-6 (Challenge bank entries HELIXTRACK-001/002/003 + test scripts) authored. Phase 7 (Status docs) synced. Full integration pushed across all upstreams.
2026-06-21	Rev 11 — F108 HelixTrack Integration row updated: 16/16 OTA items synced (not 5/5), bidirectional push/pull verified (E2E 11/11 PASS), web client Angular 19 dark-themed with brand colors (Cypress 10/10 PASS), recording evidence at /Volumes/T7/Downloads/Recordings/; exports regenerated.
2026-06-21	Rev 14 — 7 new combined batch video recordings: server-recall (6 recall tests all PASS), server-auth-artifact-deploy (auth+artifact+deploy+rollout), server-middleware-delta (middleware+delta+branches+widen), submodules-all (7 submodules, stress+chaos full PASS), server-store-stress-e2e (store+stress/chaos+coverage all PASS), frontend-security-governance (frontend+security filters+gates all PASS), server-full-suite (7 internal packages all GREEN). Total recordings: 30 → 37. 20 previously “No” Video Recorded columns updated (F04, F05, F10, F14, F20-F28, F30-F34, F40-F41, F86). Executive Summary revised.