

ROADMAP

Helix OTA — Emulation Test-Fabric — Phased Implementation Roadmap

Field	Value
Revision	2
Last modified	2026-06-11T10:30:00Z
Status	active — P0 + Pab foundation shipped; Pab A/B slot mechanism in progress Phased PWU roadmap (§11.4.58) building the fabric in DESIGN.md . Each phase lists scope, the containers-submodule extension, the test types + captured-evidence plan, the independent-review gate (§11.4.125/ §11.4.142), and its host-gating (dev- host-now / Linux-KVM / real- hardware). NO phase is “done” without real captured evidence (§11.4). Now shipped: P0 fabric floor + the new Pab dev-host A/B-virt tier
Status summary	FOUNDATION (PWU-AB-0 base image + PWU-AB-1 live-userspace boot on QEMU+HVF, PROVEN); the A/B slot switch / dm-verity / auto- rollback on Pab is in progress (gated on the in-flight U-Boot+RAUC build producing <code>u-boot.bin</code>), NOT yet proven (§11.4.6).
Related	DESIGN.md ; TEST_COVERAGE_PLAN.md ; SCHEMA.sql ; ../.. /research/ rk3588_emulator/REPORT.md

Sequencing principle

Land the **dev-host-runnable** tiers first (immediate value, no host gate), then the Linux-KVM CI tiers (highest fidelity), then real-hardware HIL. Each phase is a self-contained PWU with its own RED→GREEN evidence and a structurally-separate review before merge. A new **Pab dev-host A/B-virt tier** now sits between the T0 floor (P0) and the KVM-gated Cuttlefish tier (P4): it brings real U-Boot bootcount/altbootcmd slot-switch + RAUC dm-verity to the **locally-runnable** set on QEMU -machine virt + HVF, closing part of the fidelity gap T0 leaves open without waiting on a Linux+KVM host.

Phase	Scope (deliverable)	containers-submodule extension	Test types + evidence (anti-b
P0 — fabric floor (DONE)	T0 ota-device-emulator + full-lifecycle + fleet + recall→recovery e2e QEMU -machine virt + HVF aarch64 guest with real U-Boot bootcount/altbootcmd slot-select + RAUC dm-verity, exercising a REAL A/B slot switch + auto-rollback on this Apple-Silicon host (REPORT §3). DONE+committed: PWU-AB-0 base aarch64 Buildroot image (tests/emulator/ab_virt/build_image.sh → out/images/{Image,rootfs.ext2});	reuse pkg/boot/compose/health	e2e + integration + scaling; tr docs/qa/ (already shipped: f recall-recovery, telemetry-fiel
Pab — dev-host A/B-virt tier (FOUNDATION DONE; slot mechanism IN PROGRESS)	PWU-AB-1 FOUNDATION = boots to live interactive userspace on QEMU+HVF, PROVEN (HELIX_USERSPACE_LIVE_0K); the 2-slot GPT A/B disk assembler + U-Boot boot.cmd/ env AUTHORED (tests/emulator/ab_virt/assemble_ab_disk.sh + uboot_ab/, parse-clean + coherent, NOT yet run). IN PROGRESS / PENDING (§11.4.6 — not proven): the real A/B slot switch / dm-verity / auto-rollback, gated on the in-flight U-Boot+RAUC build producing u-boot.bin (build running; out/images/ has the kernel+rootfs but no u-boot.bin yet).	reuse RAUC + U-Boot upstream (§11.4.74, never reimplemented); base on pkg/vm (QEMU aarch64 virt)	unit+integration+e2e; evidenc (docs/qa/20260611T061626 console.log) + (pending) sl findmnt / + cat /etc/slo + rollback trace; HelixQA bar BOOT

Phase	Scope (deliverable)	containers-submodule extension	Test types + evidence (anti-b
P1 — T1 Android AVD (HVF) local	boot arm64-v8a AVD on HVF; drive ota-android-agent/bridge decision logic + ADB UI automation; resolve the UNCONFIRMED: GSI-A/B question (REPORT §2.2) via an empirical GSI test	extend pkg/emulator (arm64-v8a HVF profile + AVD-lease)	unit+integration+e2e+ui; evidumpsys + update_engine_ screen capture (§11.4.107 live
P2 — Tfw firmware/U- Boot	QEMU -machine virt+edk2 boot of U-Boot slot-switch logic; Renode peripheral determinism (future Linux target)	reuse pkg/vm; add Renode profile	integration+e2e; evidence = b assertion
P3 — pkg/ fabric target registry + scheduler façade	exclusive target leasing (§11.4.119) + SCHEMA.sql registry on the pgx seam; Nomad/K8s backend adapter	new pkg/ fabric (PR upstream)	unit+integration (real Postgres (lease contention) + stress (N
P4 — T2 Cuttlefish (Linux-KVM CI)	real update_engine A/B + AVB/dm-verity + auto-rollback-on-corrupt-slot via cvd. Harness AUTHORED (tests/emulator/tier2_cuttlefish_ab.sh, incl. the PWU-CF-2 corrupt-slot → reboot → auto-rollback section); SKIPS-with-reason on this macOS dev host — remains host-gated (no /dev/kvm), unproven until run on a Linux+KVM box (§11.4.112).	new pkg/ cuttlefish (PR upstream; KVM-presence gate → SKIP on non-KVM host)	e2e+full-automation+chaos (c rollback); evidence = real A/E rollback trace
P5 — Tcp control-plane isolation	Firecracker/Kata microVM pods for control-plane scaling/DDoS/chaos under real isolation; gVisor server sandbox	reuse/extend container runtime profiles	scaling+ddos+chaos+perform evidence = measured percenti faults (§11.4.85)
P6 — distributed control plane (LAVA)	one LAVA job schema driving virtual (T0/T1/T2) + physical (T3) DUTs; CI front door on self-hosted runners	new pkg/lava (PR upstream)	e2e+full-automation across th = LAVA job artifacts + per-DU
P7 — T3 real RK3588 HIL	real board(s) behind LAVA; redroid-rk3588 adjacent SoC app/GPU; flashes governed by §11.4.133	pkg/lava board dispatchers	on-device 4-phase cycle + aut genuinely-corrupt slot; eviden §11.4.69

Coverage & HelixQA wiring (every phase)

Each phase: (a) maps its features onto every applicable test type per TEST_COVERAGE_PLAN.md; (b) adds a HelixQA bank challenge dispatching to the phase's real test + scoring on captured evidence (the `tools/helixqa/run_bank.sh` runner + the canonical engine's evidence ledger); (c) registers a permanent §11.4.135 regression guard for any defect found; (d) produces `docs/manual/guides/` diagrams (Mermaid) kept in sync (§11.4.12/§11.4.65); (e) updates the §11.4.25 coverage ledger with MEASURED coverage (never claimed).

Honest status

- **P0 — fabric floor: SHIPPED** (T0 emulator full-lifecycle / fleet / recall→recovery, captured transcripts under `docs/qa/`).
- **Pab — dev-host A/B-virt tier: FOUNDATION SHIPPED, A/B slot mechanism IN PROGRESS.** PWU-AB-0 (base aarch64 image) and PWU-AB-1 FOUNDATION (boots to live userspace on QEMU+HVF) are **DONE + PROVEN** with captured evidence (`docs/qa/20260611T061626Z-ab-virt-boot/console.log`, `HELIX_USERSPACE_LIVE_0K`). The A/B disk assembler + U-Boot boot script are **AUTHORED but NOT yet run**, so the real **slot switch / dm-verity / auto-rollback is NOT proven** — it is gated on the in-flight U-Boot+RAUC build producing `u-boot.bin` (§11.4.6: in progress, not done, not faked).
- **P4 — T2 Cuttlefish: harness AUTHORED, host-gated** — SKIPs cleanly on this macOS host (no KVM); proven only once run on a Linux+KVM box (§11.4.112).
- **P1–P3, P5–P7 + P4 execution + T3 real RK3588 hardware: planned PWUs, not run.**

“100% coverage of all features/flows/edge-cases” is the *target* the per-phase coverage ledger ratchets toward (§11.4.50) and is **measured, never asserted** — no phase is marked complete without real captured evidence and an independent review. In particular the Pab slot switch and the Cuttlefish A/B flow are recorded here as **NOT proven** until their captured slot-state + rollback evidence exists.