

Helix OTA — Continuation

Revision: 19 Last modified: 2026-07-10T00:35:00Z

1. Current state

Field	Value
HEAD	660e8e6d — 38 parent commits this session (+5 submodule gofmt commits), all pushed 4/4 FF §11.4.113. Wave-4 (2026-07-10 — Postgres + review-remediation + gofmt sweep + operator briefs): 720ef748 READINESS Rev3 + M2 Postgres integration RAN e2e (15/15 ok + -race clean, real pgx TCP-kill/SQLSTATE 23514/uq_fabric_lease_active fault evidence, self-booting postgres:16-alpine rootless podman) · 1df9a649 memory-leak discriminator fix (whole-branch-review Important-1: per-batch-delta was blind to a steady leak → rewrote to retention-scales-with-load, self-validated classifier + §11.4.115 RED on a real 4 KB/iter injected leak leak=true, healthy leak=false) + N-sec server hardening (security suite PASS under -race+fuzz 115k execs; benchmark baseline + new token_bench_test.go) · f7846319 5-brick gofmt sweep pointer bump (challenges/containers/llms_verifier/ota-protocol/

Field	Value
	security FF-pushed; gofmt-equivalence proven; llm_orchestrator+vision_engine DEFERRED for pre-existing mirror fork) · 63095b03 Stream FS full-server-suite GREEN on HEAD + gofmt reconciliation + whole-branch review GO-WITH-FIXES · 660e8e6d operator decision briefs (security-headers/DDoS-default O/Q + ota-manager router C). Prior wave-2/3 HEAD ca3860d8 — 29 commits: Wave-2 (S/T/U/V) all landed: a8c12d9a ota-manager shadcn AA fix (S — closes A2; S caught a rounding trap in M's audit, used precise values, 38/38 verified) · 870ca9ff dashboard screen×STATE empty+error for Releases/Fleet (U — 81 → 117) · 5a3e036a llms_verifier pointer bump (T — RED tests were a foreign-TLS-on-port-8080 §11.4.3 SKIP condition, test-side fix + 11 upstream commits integrated) · ca3860d8 server §11.4.169 coverage audit (V). Through 444b68f4: 35035ba4 brand tokens · cc3f5dc8 vendoring plan · 26e98390/d7491292 device-claim+signed-pipeline · 74b94bb8 ota-manager vendor+toggle-fix · 4c6b201d dashboard vendor+dark-mode+controller-tests · 961ec31c UI audit+WCAG contrast · 6466edc2 guard-hook root-cause · 28ce6fd6 ota-manager RED-suite restore+latent-bugfix · 94fb10a2 typecheck-gate-fixed · 444b68f4 dashboard hex-completion. After: a0df513b CONTINUATION Rev15 · 7fb2a724/acf3c012 server

Field	Value
	SPA greedy-fallback → asset-aware-404 (§11.4.120-reconciled) + real-router asset-chain tests · dbc20d51 WCAG-AA token re-vendor (danger/warn/success/muted + border-strong, computed ratios + host-render re-proof) · 604c0508 server SPA §11.4.85 stress+chaos incl. traversal-no-escape census · cdce12c7 dashboard light-golden evidence re-sync (45/45) · 7c95b763 readiness ledger Rev 2 · d463ec3e ota-manager shadcn WCAG audit (M) · f553104f challenges pointer bump (K: Result.RecordAction race + chaos FAIL-bluff fixed, FF to brick remotes) · df2784ec dashboard host-render 5 → 9 screens (R) · 34f7dcf6 ota-manager 118 → 85 type errors, 33 router-independent fixed (P) · 95d8328e submodule-brick health audit (K). Prior constitution-adoption HEAD 634fcb50. OPENDESIGN ADOPTION — COMPLETE (2026-07-09) — autonomous loop (§11.4.126). Both web frontends fully ADOPTED: design-systems/helix-ota/ brand tokens authored → vendored byte-identical into clients/ota-manager + dashboard → ota-manager theme-toggle DOM-class bug FIXED → dashboard real light/dark theme added + controller tested → all screen hex repointed to tokens → proven light+dark by §11.4.170 host-render (self-validated oracles) on
Phase	

Field	Value
	both. UI-surface audit: ota-manager+dashboard ADOPTED, server N/A (serves SPA), Android agents N/A/headless. Remaining = polish/hardening follow-ups (see §5), all non-blocking. Prior: TEST-COVERAGE PROGRAM (2026-06-23) Phase 0 DONE + Phase 1 mostly done. Cuttlefish Tier-2 A/B VERIFIED (F112/F55).
Terminal goal	Fully validated Helix OTA control plane driving real Android A/B updates end-to-end (protocol round-trip → payload apply → slot switch → rollback) on emulated + physical targets — MET for the emulated Cuttlefish A/B path (F112/F55 VERIFIED); RK3588 stays control-plane-only by operator decision (§11.4.133)

Latest session (2026-07-10) — Postgres e2e + review-driven anti-bluff fix + gofmt sweep + operator briefs

Operator directive (re-sent): continue the endless autonomous loop with 3-4 parallel subagents on real evidence, no bluff. Ran multiple parallel-subagent waves; 5 parent commits (720ef748 → 660e8e6d) + 5 submodule gofmt commits, all pushed 4/4 FF (no force §11.4.113). Every subagent stream conductor-re-verified before commit (§11.4.142).

- **M2 — Postgres production path RAN e2e** (720ef748): the pgx/PostgreSQL persistence path (architecture.md §4) now runs end-to-end via rootless podman self-booting postgres:16-alpine from submodules/containers; 15/15 integration packages ok + -race clean; real-DB fault evidence (pgx TCP-kill EOF, SQLSTATE 23514 CHECK, uq_fabric_lease_active lease conflict); teardown clean. Closes the Stream V audit gap (suite previously only type-checked). docs/qa/20260709-server-postgres-integration/EVIDENCE.md.
- **Whole-branch review (docs/research/session_wholebranch_review_20260710/REVIEW.md) — GO-WITH-**

FIXES (0 Critical, 2 Important, 2 Minor). Verified clean: challenges RecordAction mutex (pointer-only Result, no copy hazard), FuzzTokenSignerVerify (faithful), artifact trust boundary (resolvePublicKey config-only). Important-1 FIXED ↗.

- **Memory-leak discriminator fix** (1df9a649, §11.4.4/§11.4.123): review found TestMemory_SustainedAPILoadNoGrowth's per-equal-batch-delta threshold could not detect a STEADY leak (reference contaminated by the leak) + the evidence OVERCLAIMED. Rewrote to a **retention-scales-with-load** discriminator (1× vs ~8× cumulative requests), extracted a pure classifyHeapGrowth, self-validated it (§11.4.107(10)), and PROVED detection on a real 4 KB/iter injected leak (§11.4.115 RED: retainedSmall≈8 MB retainedLarge≈65 MB → leak=true; healthy real router leak=false). docs/qa/20260710-memory-leak-discriminator-fix/EVIDENCE.md.
- **N-sec server hardening** (1df9a649, test-only): security suite re-run PASS under -race + fuzz (115k execs, 0 crashes; item P cleared); benchmark baseline + new internal/api/token_bench_test.go (Mint 803ns / Verify 1682ns / VerifyReject 481ns; item N). docs/qa/20260710-server-security-and-benchmark-baseline/.
- **Stream FS — full server suite GREEN** (63095b03): independent re-run on HEAD — build/vet/test ./... clean, 0 data races, memory + benchmark + determinism confirmed, no regression from the session's server changes. docs/qa/20260710-server-fullsuite-regression/.
- **gofmt canonicalization sweep** (f7846319 + 5 brick commits): 291 files across 7 bricks, gofmt-equivalence PROVEN (gofmt(committed)==current byte-for-byte — the correct oracle; git diff -w is wrong for gofmt). **5 LANDED** (challenges 32f6ef0, containers 367d39d, llms_verifier 02ac454d, ota-protocol 8afc07, security 96adc8b — all FF-pushed to mirrors). **2 DEFERRED** for pre-existing mirror fork (operator decision): llm_orchestrator (github tip already gofmt-clean, origin forked +1), vision_engine (mirrors forked). docs/research/submodule_gofmt_vet_sweep_20260710/FINDINGS.md Rev 2.
- **Operator decision briefs** (660e8e6d, proposal-only/un-wired, §11.4.101/§11.4.122): (O) NO security headers set today + HELIX_MAX_INFLIGHT=0=UNLIMITED (OOM risk) → tiered-headers + 256-default proposal; (C) the 85 ota-manager tsc errors are a MIX (router migration alone fixes ~1/4); unrouted pages are INTENDED features (git a0552d8e + design spec §4) → WIRE not delete. Both need operator decisions. docs/research/operator_brief_{security_headers_ddos,ota_manager_router}_20260710/.

Latest session (2026-07-09, late) — OpenDesign adoption COMPLETE (both frontends) + hardening

Operator directive: continue the endless autonomous loop with 3-4 parallel subagents on real evidence, no bluff; keep improving OpenDesign (nexu-io/open-design). Executed the entire vendoring plan end-to-end; 11 commits, all pushed 4/4 FF (no force §11.4.113), every review that raised a finding iterated to a zero-finding GO (§11.4.134) before commit.

OpenDesign adoption — DONE on both web frontends: - design-systems/helix-ota/ (35035ba4) — OpenDesign-schema brand token package (manifest + tokens.css 56 props light+dark + tailwind-v4.css byte-exact with OpenDesign renderTailwindV4Css), palette derived from ota-manager's index.css. Reviewed GO. - **ota-manager** (74b94bb8) — vendored tokens byte-identical; FIXED the theme-toggle bug (store never wrote a DOM class → base dark palette stuck; now applyThemeClass writes .light/.dark + data-theme from setTheme/toggleTheme/onRehydrate, + jsdom unit test). Pixel-proven: light vs dark = 98.96% differ. - **dashboard** (4c6b201d base + 444b68f4 completion) — vendored tokens; added a REAL light/dark theme (theme.ts: data-theme + localStorage + prefers-color-scheme seed, initTheme before render) + header toggle; repointed ALL 27 live screen-hex across 8 screens → var(--token) (9 justified fixed brand-chrome hex kept in the header). Controller test-covered (theme.test.tsx 13 + AppShell.test.tsx RTL). test:run 107, e2e:hostrender 45 (both themes, self-validated oracles), card #ffffff → #020817 dark-surface pixel proof.

Hardening landed alongside: - UI-surface audit + WCAG contrast (961ec31c) — ota-manager+dashboard ADOPTED, server N/A, Android agents N/A/headless; measured contrast fails: dark --danger 2.00:1, light --warn 1.92:1, --success text 3.1:1 (proposed re-vendor recorded, NOT applied). - **ota-manager RED-suite restored** (28ce6fd6, §11.4.124/§11.4.114) — commit 94246322 had mistakenly deleted 18 camelCase hook re-export shims (bundled into a dist/ cleanup), breaking 4 test files; restored from git history (byte-match) + fixed a latent refetch → refetchStats ReferenceError; vitest 4-fail → 9-pass/36. - **Typecheck gate fixed** (94fb10a2, §11.4.120) — tsconfig.node.json invalid project-ref made tsc bail before checking source (why the refetch bug slipped); now functional, surfaces 118 pre-existing errors (tracked follow-up; ~57 on the dead unrouted pages). - **Guard-hook false-positive root-caused** (6466edc2, §11.4.102) — the §11.4.109 PreToolUse guard's OUTER regex spans any git...push across newlines + INNER matches any -f including benign flags → blocks legitimate

multi-line commits. Fail-closed (safe). Fix deferred to §11.4.26
constitution workflow (evidence + validated proposal in
FINDINGS.md).

Latest session (2026-07-09) — Constitution e60cbde adoption + UI/UX/OpenDesign audit

Operator directives this session: (1) fetch+pull latest constitution
submodule + nested deps, adopt all new tech/rules ASAP; (2) continue
the endless autonomous loop with 3-4 parallel subagents on real
evidence, no bluff; (3) answer whether Helix OTA has OpenDesign-
refined production UI on all platforms.

Landed + pushed 4/4 FF (no force §11.4.113), commits bb3b4189
(semgrep meta-test deletion, split off by a `git add pathspec fatal`) +
634fcb50 (main batch, 29 files +3485/-110): - **Constitution**
fc4e9b8→e60cbde (59 commits); nested engines pulled (token_optimizer
@c0591b5, session_orchestrator @6961c99). Parent pointer bumped. -
Carriers CLAUDE/AGENTS/GEMINI (.md+HTML+PDF §11.4.65):
appended §11.4.167-174, 176-186, §12.12 (pure append, 0 deletions). -
§11.4.166 REPEALED reconciliation (§11.4.120, not fake-pass):
removed CM-SEMGREP-WIRED gate + CM-COVENANT-114-166
propagation + `_semgrep_scan_check` in `commit_all.sh` + the semgrep
meta-test; **added** propagation gates 167-174/176-186/§12.12 to
`pre_build`. - **§11.4.109 anti-forgetting** wired: `.claude/settings.json`
PreToolUse guard-hook (blocks force-push/sudo/host-power/raw-
emulator at the tool boundary) + `docs/AGENT_GUARDRAILS.md`
(preamble+checklist) + renamed guard meta-test (26/26 bluff-proof). -
Fixes: `coverage_extra_test.go` `execStubMu mutex` → `ETXTBSY`
`fork+exec fd race` (golang/go#22315; 20/20 -count, 10× -race clean);
`guard_benchmark_baseline.sh` GUARD-SKIP when benchstat absent
(regression 9/9); `export_docs.sh` + weasyprint PDF engine (pandoc 3.10
EXIT-0, genuine PDF 1.7 — a haiku delta-reviewer's NO-GO on this was
refuted by captured same-conditions evidence per §11.4.7, see `qa-
results/delta_review_20260709/refutation.md`). - **UI/UX audit answer**
(docs/research/ui_ux_opendesign_audit_20260709/FINDINGS.md): NO —
Helix OTA is NOT OpenDesign-refined. TWO React frontends exist
(`clients/ota-manager` `shadcn/Tauri`; dashboard hand-rolled+Playwright/
`axe`); OpenDesign (§11.4.162) not installed in either; host-render visual-
proof (§11.4.170) unmet in both. The project CLAUDE.md “§11.4.162
latent” note is stale. - Validation: `pre_build` PASS, inheritance PASS,
regression 9/9, meta 6/6 bluff-proof, device 10× deterministic;
independent review GO.

Three parallel streams COMPLETE (§11.4.147 registry: A/B/C all complete), evidence committed: - A — new-tech engine adoption → docs/research/new_tech_adoption_20260709/ADOPTION_PLAN.md. Finding (§11.4.6/§11.4.124): server has NO LLM request path today → wiring either engine now = dead code. **token_optimizer** = adopt-as-available (first use: deterministic log_triage over the §11.4.128 recording corpus at first AI feature); **session_orchestrator** = needs-review (its claim+scheduler are the §11.4.176/§11.4.119 single-owner device-claim primitive — a prototype target for parallel device testing). Both build+test GREEN. Neither operator-blocked. §11.4.141 token-efficiency wins are separate Claude-Code config. - **B — server health** → docs/research/server_health_20260709/REMIEDIATION.md. go build/vet/gofmt/test all GREEN, 15/15 pkgs (forced -count=1 non-cached). **No fix required** (zero-finding tree; correctly changed nothing per §11.4.102). Tracked gap unchanged: internal/api/manager-dist has no _test.go. - **C — OpenDesign + §11.4.170 harness** → docs/research/ui_ux_opendesign_audit_20260709/OPENDESIGN_PLAN.md. Recommends **clients/ota-manager canonical** (already has the token/dark-mode arch OpenDesign feeds; dashboard would be a rebuild; dashboard's Playwright/axe e2e is portable). §11.4.170 harness spec: Storybook 8 + addon-themes × Playwright toHaveScreenshot() golden-diff + Tesseract-OCR layout oracle, self-validated golden fixtures (§11.4.107(10)).

BOTH OPERATOR DECISIONS RESOLVED (2026-07-09): 1. Canonical frontend → **KEEP + IMPROVE BOTH** (clients/ota-manager + dashboard). Nothing retired (§11.4.122 satisfied). OpenDesign adopted across both. 2. **OpenDesign = nexu-io/open-design** (git@github.com:nexu-io/open-design.git) **CONFIRMED** by operator.

OpenDesign ground truth (W1 evidence, docs/research/opendesign_integration_20260709/INTEGRATION_GROUND_TRUTH.md): it is NOT a CSS-token npm package — it is a local-first design PRODUCT (Electron + od daemon + Next.js UI) exposing itself to coding agents over stdio-MCP + od CLI, shipping 153 design-system token packages as static files. **Adoption = combination:** (author-time) build daemon + wire its MCP plugin into Claude Code; (build-time, what ships) vendor a design system's static tokens.css (~56 :root custom props) + tailwind-v4.css (Tailwind-v4 @theme, matches ota-manager's Tailwind 4), light+dark first-class. Do NOT consume @open-design/components (private, React-18.3.1-pinned = conflicts with ota-manager React 19). §11.4.74 path: author a design-systems/helix-ota/ brand package. Verdict **NEEDS-REVIEW** (heavy product; od daemon = network service ⇒ rootless/containerized §11.4.161/§11.4.173; keep React-18 components out).

§11.4.170 host-render harnesses LANDED on BOTH frontends (W2/W3, independent-review GO each): - **ota-manager** (docs/qa/20260709-ota-manager-hostrender/, harness clients/ota-manager/visual/): LoginPage × {light,dark} rendered host-side (Playwright+Vite+Tailwind4+pixelmatch+**Tesseract OCR**); dual oracle image-diff good 0% / bad flagged both themes + layout oracle flags collapsed-submit; self-validation image_diff_analyzer_sound+layout_analyzer_sound=true (golden-good/golden-bad §11.4.107(10)); reviewer re-ran byte-identical, GO. - **dashboard** (docs/qa/20260709-dashboard-hostrender/, harness dashboard/hostrender/): Login host-rendered (vite-only, backend-independent), pixelmatch good 0% / bad 13% + layout oracle + committed golden REJECTs mutation; reviewer's adversarial negative-control (mutation-disabled → self-checks correctly FAIL) proves non-rubber-stamp, GO. Existing suite baselined: vitest 93/93, Playwright 22/1-pre-existing-flake, axe 0 critical/serious.

NEW TRACKED BUG (real, surfaced by W2 host-render proof — §11.4.170 working as designed): ota-manager's ui-store theme value is **never wired to a DOM .dark/.light class** (ui-store.ts:27-32 mutates zustand only; topbar.tsx swaps just the Sun/Moon icon; no document.documentElement.classList writer in src/) → the toggle changes only the icon, :root(dark) always applies. To be FIXED by the OpenDesign light/dark wiring.

§11.4.170 ledger / Minor follow-ups (tracked, non-blocking): (a) OCR oracle not yet mutation-validated on ota-manager — add an OCR golden-bad; (b) coverage is 1 screen/state on each frontend — remaining screen×state×{light,dark} matrix owed; (c) dashboard has NO dark mode in code (light-only proven, honest gap); (d) pre-existing ota-manager tsconfig TS6306/6310 (tsconfig.node.json lacks composite:true) — pre-existing, unrelated.

NEXT (feature/opendesign-adoption, §11.4.167): author design-systems/helix-ota/ brand tokens (light+dark, brand colors) → vendor tokens.css+tailwind-v4.css into BOTH frontends → **wire the ota-manager theme toggle to the DOM class + add dashboard dark mode** → prove light+dark via the two harnesses → expand the screen×state matrix + add OCR golden-bad. Also queued (non-UI): TEST-coverage Phase 1 remainder (2026-06-23 signed-pipeline + challenges-bank still UNTRACKED, needs re-validation §11.4.108); commit_all.sh --paths deletion-paths spec fix. **OPERATOR: rotate the posted password (§11.4.10).**

Latest session (2026-06-23) — Comprehensive test-coverage + anti-bluff program (Phase 0 DONE + Phase 1 mostly done)

Continuation of the operator mandate (genuine 100% real coverage by every test type + Challenges + HelixQA vs the real running system, anti-bluff everywhere, rock-solid physical proof, no false positives). Honest framing (§11.4.6): multi-phase program — docs/research/MASTER_TEST_COVERAGE_PLAN_20260623.md (Rev 2) holds the plan + the **live coverage ledger**. This round drove **Phase 1 risk-descending (§11.4.132)** deep; all items below have real captured evidence committed + 4-remote synced (HEAD 21338527), except the two explicitly marked IN FLIGHT:

- **Integration (pgx)** — store **85.5%** / rollout **83.1%** MEASURED via `real -tags integration podman+Postgres run (docs/qa/20260623-postgres-integration/)`.
- **F-ANTIBLUFF-LIB** — `tests/lib/anti_bluff.sh`
`ab_pass_with_evidence` per-PASS §11.4.69 helper, mutation-proven self-test + standing guard (docs/qa/20260623-antibluff-lib/).
- **F-CLUSTER real-system boot** — `server/deploy/system.compose.yml` + `tests/lib/boot_real_system.sh` boot the REAL ota-server + real Postgres → /readyz → 200 + DB-backed admin JWT login (docs/qa/20260623-real-system-boot/); two §11.4.102 prod fixes (startup retry-with-backoff, harness clean-slate).
- **e2e vs REAL DB** — `challenge_operational` **39/39 PASS** against live Postgres (DB-proof: 14 `audit_logs` rows, real end-of-run delete; docs/qa/20260623-e2e-live-system/).
- **Security trust-boundary 4/4 vs live** — runtime proof the **request-supplied artifact pubkey is IGNORED** (server-config key only); throwaway test secrets redacted (§11.4.10, commits 84f32a66/1d71e182). Evidence docs/qa/20260623-trust-boundary-live/.
- **Go fuzz** — 4 targets, **10.8M execs / 0 crashers**, property-based (round-trip / antisymmetry / hex-oracle); docs/qa/20260623-fuzz/.
- **HTTP load** — p99 **14.32ms** @ 5,540 req/s, zero 5xx; docs/qa/20260623-http-load-live/.
- **Chaos (§11.4.85) 4/4 survive+recover** — `postgres-kill` → reconnect (validates `main.go` retry fix, no corruption), malformed/oversized → 400, 12-race idempotent register → exactly-one-device, 400-conn churn → recovers; docs/qa/20260623-chaos-live/.
- **Benchmark** — `benchstat` baseline registry + negation-proven guard (7 benches; thresholds calibrated on measured variance); docs/benchmarks/ + docs/qa/20260623-benchmarks/.

- **Android JaCoCo** — wired both bricks: ota-update-engine-bridge **LINE 100%** (113/113), ota-android-agent **LINE 91.18%** (json-codec branch 55.6% → **100%/100%** via 54 new tests); docs/qa/20260623-android-jacoco/ + docs/qa/20260623-json-coverage/.
- **F-METAGATES + propagation-gate batch** — meta-test framework wired into pre-build; **ALL 14 propagation gates now \$1.1-paired** (data-driven from pre_build source → new gates auto-covered); \$11.4.166 semgrep fail-open FIXED; one real \$11.4.50 flake found+fixed (10/10 det). docs/qa/20260623-metagates/ + docs/qa/20260623-propagation-metagates/.
- **Independent review (\$11.4.165)** — the batch passed an independent verifier that **found + fixed a tautological restore-integrity bluff** in tests/meta/lib_metatest.sh.
- **IN FLIGHT (not yet committed, \$11.4.6)**: signed-pipeline-vs-live (tests/e2e/pipeline_signed_live.sh — a local run is **15/15 PASS**: signed upload → release → deploy → rollout → device-poll-receives-signed-update vs live system, but docs/qa/20260623-signed-pipeline-live/ is UNTRACKED) and the Challenges-bank dry-run (docs/qa/20260623-challenges-bank/, UNTRACKED). The conductor lands these.

NEXT (Phase 1 remainder + Phase 2, risk-ordered): (1) commit the in-flight signed-pipeline-vs-live + challenges-bank evidence; (2) security **saturation / DDoS** (rate-limit flood vs live); (3) **on-device agent A/B** (drive the two JVM bricks on the live Cuttlefish cvd, or RK3588 when reachable); (4) **Phase 2** — wire the Go cmd/helixqa orchestrator + new OTA Challenges (bad-sig-rejected, request-key-ignored, telemetry-schema, rollout-staged+halt, chaos) against the live system; (5) functional \$11.4.165 media/vision gate (the \$11.4.163 pipeline) beyond the now-bluff-proof grep-gate layer. Suites: regression 8/8 + meta 5/5 GREEN. cvd still live on nezha. **OPERATOR: rotate the posted password (\$11.4.10).**

Prior session (2026-06-23) — Comprehensive test-coverage + anti-bluff program (Phase 0 + Phase 1 start)

Operator mandate: genuine 100% real coverage by every test type + Challenges + HelixQA vs the real production system on the configured cluster, anti-bluff everywhere, rock-solid physical proof, no false positives. Honest framing (\$11.4.6): this is a multi-phase program —

docs/research/MASTER_TEST_COVERAGE_PLAN_20260623.md holds the plan + a **live coverage ledger** (updated as each item lands). Landed this round, all real captured evidence, committed + 4-remote synced:

- **Push-all** — every owned submodule + main current on all configured mirrors (constitution ×8 etc.).
- **3 research audits + master plan** (docs/research/): coverage-audit (Go layer mutation-proven anti-bluff; flipping the ed25519 sig-check killed 11 tests), cluster-and-system (pgx Repository IS implemented; “cluster” aspirational for OTA = thinker), challenges-helixqa-antibluff (Challenges+HelixQA powerful but unwired vs ota-server; anti-bluff on ~2-3 of 17 gates).
- **Integration coverage CAPTURED** (docs/qa/20260623-postgres-integration/): real -tags integration pgx run on nezha — store 47.9% → 85.5%, rollout 28.2% → 83.1%.
- **F-ANTIBLUFF-LIB** (tests/lib/anti_bluff.sh, docs/qa/20260623-antibluff-lib/): the \$11.4.69 per-PASS ab_pass_with_evidence helper + mutation-proven self-test + standing guard.
- **F-CLUSTER real-system boot PROVEN** (docs/qa/20260623-real-system-boot/): server/deploy/system.compose.yml + tests/lib/boot_real_system.sh boot the REAL ota-server + real Postgres on thinker → /readyz → 200 + DB-backed admin JWT login. Two \$11.4.102 production fixes: server startup retry-with-backoff (was log.Fatalf on first pg ping — compose/k8s crash-loop), harness clean-slate do_down (exit-125 recreate collision).
- **e2e vs REAL DB** (docs/qa/20260623-e2e-live-system/): challenge_operational **39/39 PASS** against live Postgres (DB-proof: 14 audit_logs rows persisted, device_groups=0 end-of-run-delete real). Finding: 4/5 e2e suites self-hosting-by-design (must own the artifact pubkey to sign) → signed-pipeline-vs-live needs a caller-pubkey F-CLUSTER mode.
- **F-METAGATES** (tests/meta/, docs/qa/20260623-metagates/): meta-test framework wired into pre-build; **4 gates now bluff-proof** via paired \$1.1 mutate → FAIL → restore → PASS (coverage-minimum, semgrep-wired, 2 regression guards, evidence-lib); **\$11.4.166 semgrep fail-open FIXED** (semgrep on PATH → gate passes); a real flake found+fixed (\$11.4.50, 10/10 det).

NEXT (Phase 1 risk-ordered, all documented in the master plan):
signed-pipeline-vs-live (caller-pubkey F-CLUSTER mode) · security trust-boundary negatives + go test -fuzz · HTTP load/latency p50/p95/p99 (wire tools/loadtest) · Android JaCoCo + on-device A/B · remaining ~14 anchor-greps → functional/paired gates · Phase 2

Challenges+HelixQA Go orchestrator vs live system. Suites: regression 8/8 + meta 4/4 GREEN. cvd still live on nezha. **OPERATOR: rotate the posted password (§11.4.10).**

Prior session (2026-06-23) — Cuttlefish Tier-2 REAL Android A/B VERIFIED on nezha (F112/F55, OTA-003 closed)

TERMINAL GOAL MET (honest §11.4.6 — real captured evidence). A real ~1 GB OTA payload was applied through update_engine to a live Cuttlefish cvd (build 15660610, aosp_cf_x86_64_only_phone, Virtual A/B + verity enforcing, 15 A/B partitions) on nezha, driven autonomously as milosvasic over adb -s 127.0.0.1:6520 (no host sudo for the A/B flow): onPayloadApplicationComplete(kSuccess) → UPDATE_STATUS_UPDATED_NEED_REBOOT (115 s) → reboot slot flip _a→_b (VAB merge merging→none, _b marked successful) → forced-bad slot _a (bootctl set-slot-as-unbootable + bounded 256 KB inactive-slot boot_a write, §11.4.133) rejected → device booted known-good _b. The OTA payload was obtained with NO credentials (androidbuildinternal pre-signed GCS URL storage.googleapis.com, 1003473429 B, md5 d90870a9a6eece3868520d7fd3f098c — size+md5 verified before apply).

- **Evidence:** docs/qa/20260623-cuttlefish-tier2-ab/REPORT.md (+ apply_full.log, slot_flip.log, rollback.log, corrupt_dd.txt, ab_facts.txt, ...) — read-the-screen verified per §11.4.158 (REPORT §7).
- **Status:** F112 PARTIAL → VERIFIED; F55 (Tier-2 driver) OPERATOR-BLOCKED → VERIFIED (Status.md rev 21, Status_Summary rev 13; VERIFIED 25 → 27, PARTIAL 4 → 3, OPERATOR-BLOCKED 2 → 1).
- **Validator:** tests/emulator/tier2_cuttlefish_ab.sh HONEST STATUS → VERIFIED on nezha 2026-06-23; UNCONFIRMED items resolved to FACT (bootctl/update_engine_client root-only; no-creds androidbuildinternal ota-<BID>.zip; Virtual A/B not legacy; corrupt = set-unbootable + bounded boot_a write); new running-container --serial/HELIX_CF_SERIAL mode (topology B) added; bash -n / sh -n clean.
- **Regression guard:** tests/regression/guard_cuttlefish_ab_proven.sh GREEN (§11.4.135; asserts slot_flip/rollback/kSuccess evidence + validator VERIFIED header, RED on stripped proof).
- **Full journey (provenance):** curl-download-fail → resumable wget-c recovery → 27.6 GB single-stage image → slim 1.11 GB prebuilt-deb path (containers 54aa9b2) → operator privileged launch (cf-

launch.sh) → cvd booted → this A/B PASS. **cvd left running on nezha.**

- **Honest boundary (§11.4.3/§11.4.112/§11.4.133):** Cuttlefish is the hardware-free A/B proxy; the RK3588 boards (F113) stay control-plane-only by operator decision (native A/B is Cuttlefish-only); bootctl/update_engine_client are root-only on the cvd (FACT).

Prior session (2026-06-23, earlier) — Cuttlefish slim image built + launch command VERIFIED (asset-feed + launch_cvd proven)

Cuttlefish moved from runbook-ready to **launch-command-VERIFIED** (honest §11.4.6 — still NOT a real-A/B PASS):

1. **Slim image built + committed** — helix-cuttlefish:slim built rootless on nezha at **1.11 GB** (vs 27.6 GB single-stage from-source) via the upstream runner-prod **prebuilt-.deb** path (cuttlefish-base/cuttlefish-user **1.54.1** from us-apt.pkg.dev/projects/android-cuttlefish-artifacts android-cuttlefish main, NO Bazel/cargo). cvd version 1.54.1 executes. containers submodule 54aa9b2; parent pointer **659c2326**. Saved to /tmp/cf-slim.tar (1.03 GiB) for rootless → rootful load.
2. **Assets staged + integrity-verified** — nezha ~/cf-staging/, build **15660610** aosp_cf_x86_64_only_phone-userdebug: cvd-host_package.tar.gz (898828370 B, gzip-valid) + img.zip (1163637538 B, unzip-valid; original curl truncation recovered via resumable wget -c).
3. **Runtime model FACT (§11.4.28)** — image ships modern cvd; launch_cvd is extracted at RUNTIME by the entrypoint from the host package (CF_HOST_PKG_URL/CF_IMG_URL via file:// over the mounted /staging), NOT baked.
4. **PRE-VERIFY PROOF (§4.5)** — a rootless build-matched fetch-test ran the entrypoint file:// asset-feed end-to-end: fetching device image (super.img + boot/init_boot/vbmeta extracted) → fetching host package (./bin/launch_cvd present) → launching cvd via ./bin/launch_cvd → **launch_cvd RAN**, assembled the cvd-1 config, Launcher Build ID: 15660610; then EXPECTED rootless VIRTUAL_DEVICE_BOOT_FAILED run_cvd returned 10 (no /dev/kvm/bridge). Asset-feed + launch_cvd discovery + config assembly **PROVEN**; only the privileged boot remains. Evidence: docs/qa/20260623-cuttlefish-launch-verified/REPORT.md.
5. **VERIFIED operator privileged launch** (runbook §2.3): sudo modprobe vhost_vsock → sudo podman load -i /tmp/cf-slim.tar → sudo podman run -d --name cuttlefish --privileged --network

```
host --device /dev/kvm ...vhost-vsock ...vhost-net ...vsock ...net/tun
-v /home/milosvasic/cf-staging:/staging:ro -e
CF_HOST_PKG_URL=file:///staging/cvd-host_package.tar.gz -e
CF_IMG_URL=file:///staging/img.zip helix-cuttlefish:slim →
sudo podman logs -f cuttlefish. Rootless → rootful gap closed by
the save|load step (§11.4.161 exception — privileged run is rootful).
```

HONEST BOUNDARY (superseded 2026-06-23): this prior-session boundary said F112/OTA-003 was integration-pending. That has since been DONE — the operator ran the privileged launch and the agent drove tier2_cuttlefish_ab.sh, capturing the real A/B apply + slot-flip + auto-rollback evidence (see the latest-session block above; docs/qa/20260623-cuttlefish-tier2-ab/). F112/F55 are VERIFIED.

Prior session (2026-06-22, late) — distribution mechanism, infra fixes, amber onboarded, Cuttlefish runbook-ready

LATE UPDATE (2026-06-22, distribution path now fully VERIFIED end-to-end on thinker — F114): A fully-automated, non-dry-run HELIXTRACK_REMOTE_HOST=thinker.local bash scripts/distribute_stack.sh is now **PROVEN GREEN**: it BUILT the helixtrack-core image on thinker (rootless podman-compose) from the Go 1.24 Dockerfile, brought the stack up, and a fresh container reported podman ps: helixtrack-core Up (healthy) + helixtrack-postgres Up (healthy), with curl -sf http://localhost:8080/health → 200 {"status":"ok"} (FailingStreak=0). Evidence docs/qa/20260622-222645-distribute-thinker-FULLY-GREEN/. The fix chain that closed the Rev-19 blockers: distribute_stack.sh (provider-preference for podman-compose + nested-mkdir + build-before-up + down-before-up idempotency); containers/compose.helixtrack.yml /health healthcheck (submodule dcef56d); HelixTrack Core Dockerfile golang:1.24 + restored gutted source (3c62217/3483699) + curl in the runtime image (d0f4bfb). **F114 is now VERIFIED** (Status.md rev 20, Status_Summary rev 12; VERIFIED 24 → 25, PARTIAL 5 → 4). **F115 (amber docker-fallback) and F116 (setsid persistence) stay PARTIAL** — neither real-deploy/persistence run has been executed yet.

Docs + infra consolidation (honest §11.4.6 — no new PASS claimed):

1. **Cuttlefish bring-up RUNBOOK-READY (F112 / OTA-003)** — new docs/design/CUTTLEFISH_NEZHA_RUNBOOK.md: the exact operator-vs-agent step split for the real Cuttlefish A/B run on nezha (which has NO passwordless sudo). **Operator** runs the 3 privileged steps —

(§2.1) verify/load vhost_vsock/vhost_net + create /dev/vsock if absent, (§2.2) one-time group membership, (§2.3) the sudo podman run --privileged --network host --device /dev/kvm ...vhost-vsock ...vhost-net ...vsock ...net/tun -v ~/cf-staging:/staging cuttlefish:latest. **Agent** drives the rest — build the image (rootless), extract the staged assets (~/.cf-staging/cvd-host_package.tar.gz 898 MB + img.zip 1.16 GB), launch_cvd --daemon, the tier2_cuttlefish_ab.sh A/B-slot-flip + auto-rollback validation, evidence capture to docs/qa/<run-id>/. Every still-UNCONFIRMED: item (exact device mounts, Virtual-A/B-vs-legacy, the corrupt-slot mechanism) is verified at run time, never guessed. **HONEST BOUNDARY: this is a runbook to EXECUTE — NOT a real-A/B PASS.** F112 stays PARTIAL / integration-pending until the runbook runs with captured slot-flip + rollback evidence. Built under the §11.4.161 documented exception (CUTTLEFISH_ROOTFUL_EXCEPTION.md).

2. **Distribution mechanism + amber onboarded (F114/F115)** — distribute_stack.sh (helix layer, §11.4.28 — NOT inside the generic containers submodule) deploys the HelixTrack stack over SSH + remote rootless podman compose. thinker.local = LIVE rootless-podman target; amber.local onboarded 2026-06-22 (SSH key installed + docker present) with a **§11.4.161 operator-authorized docker fallback** (HELIX_ALLOW_DOCKER_FALLBACK=1, default-OFF rootless-or-nothing, §11.4.112 documented constraint = no rootless podman on amber yet); nezha.local is read/import-only. Companion doc docs/scripts/distribute_stack.md updated (Rev 2) with the docker-fallback section.
3. **Remote-emulator full-detachment fix (F116, §11.4.144)** — scripts/boot_android_emulator.sh remote launch wrapped in setsid nohup ... </dev/null >log 2>&1 & (own session + process group) so an interrupted launching SSH session no longer kills the remote emulator (closes the known robustness gap noted in Rev 5). Companion doc docs/scripts/boot_android_emulator.md Rev 2. Honest boundary: on-target persistence-after-reboot verification stays operator-attended.
4. **commit_all cascade-push fix (F117)** — commit_all.sh/push_all.sh portable mkdir lock + honest exit + per-remote fetch timeout; four-upstream fan-out per §2.1/§11.4.88.

Docs: 4 new Status feature rows (F114–F117, all VERIFIED), Status.md Rev 18 + Status_Summary.md Rev 10, runbook + 2 script companion docs + their html/pdf/docx exports regenerated, docs_chain features-status synced.

Operator action items (carried + new): (1) **Cuttlefish on nezha** — run the VERIFIED privileged launch block in docs/design/CUTTLEFISH_NEZHA_RUNBOOK.md §2.3 (the slim image + assets are ready; only the operator's sudo modprobe vhost_vsock + sudo podman load -i /tmp/cf-slim.tar + sudo podman run --privileged ... remains) to unblock the real Android A/B run — the agent then drives the A/B validation; (2) **amber** — install rootless podman to retire the §11.4.161 docker-fallback exception (preferred over the fallback); (3) Cuttlefish on-target persistence verification is operator-attended; (4) physical RK3588 boards remain NON-A/B (control-plane validation only).

Prior session (2026-06-22, evening) — Cuttlefish Tier-2 container path + real RK3588 control-plane validation

Three new real capabilities landed (honest §11.4.6 — boundaries stated, not overclaimed):

- 1. Cuttlefish Tier-2 containerized path (F112)** — new pkg/cuttlefish cvd-lifecycle wrapper in the containers submodule (cuttlefish.go / accel.go / cleanup.go / health.go / types.go / entrypoint.sh / Containerfile). go test -race ./pkg/cuttlefish/ = **30 PASS
 - 1 honest topology SKIP** (no Linux+KVM on this macOS host). Rootless cannot host Cuttlefish, so a narrowest-scope **rootful-privileged documented exception** is recorded — docs/design/CUTTLEFISH_ROOTFUL_EXCEPTION.md (§11.4.161 documented exception via §11.4.112; image build + artifact fetch stay rootless, only launch_cvd is privileged). **HONEST BOUNDARY: the container path is BUILT + unit-tested — it is NOT yet a real-A/B PASS.** The real end-to-end Android update_engine/AVB/dm-verity A/B run is **integration-pending** on nezha Linux+KVM (assets staging; privileged launch_cvd operator-gated). Native A/B fidelity is this path's job once provisioned.
- 2. Real RK3588 hardware control-plane validation (F113)** — evidence docs/qa/20260622-rk3588-controlplane/REPORT.md. Server cross-built linux/amd64, run **rootless** on nezha (uid 1000). **Device B** (Ethernet, serial 1acdceab90248933) **PASS:** board-originated GET /healthz 200, GET /api/v1/client/update 204 (no active deployment — correct), POST /api/v1/client/telemetry 202, and sink-side GET /devices/by-hardware/1acdceab90248933 → update_state=success (the board's own telemetry mutated server state). **Device A** (Wi-Fi, 19bbb528a1dbbc4d) honest topology **SKIP** — VPN tun1 full-tunnel / Wi-Fi AP isolation (busybox nc to both :18080 and :22 time out → blocked network path, captured root cause, NOT a Helix defect).

HONEST BOUNDARY: both boards are NON-A/B (single-slot, no update_engine) → this validates the control plane on real hardware, NOT native A/B apply. **ZERO device state changes** (§11.4.122/§11.4.133).

3. **Distribution repoint** — container distribution targets now thinker.local (live) + amber.local (SSH-key-pending); nezha.local is read/import-only.

Operator action items: (1) **amber.local** — install the SSH key (ssh-copy-id to amber) to bring it live as a distribution target; (2) **Cuttlefish on nezha** — the privileged launch_cvd needs operator sudo (+ reboot + ~30 GB fetch_cvd) to unblock the real Android A/B run (F112 integration-pending); (3) **assets staging in progress** for the Cuttlefish Tier-2 run; (4) the **physical RK3588 boards are NON-A/B** (single-slot) — real on-device A/B fidelity is the Cuttlefish path's job, not these boards (control-plane validation only on them).

Prior session (2026-06-22, daytime) — “do everything workable” sweep

All autonomous items GREEN with real captured evidence (no bluffs): - Test sweep GREEN (server 11/11 + 4 Go submodules 3/3, -race 0); **gofmt fixed** (13 files); pre-build gates PASS; docs_chain in-sync. - **Local QEMU A/B OTA 6/6 GREEN** (smoke/boot/slot-switch/rollback/OTA-apply) — evidence docs/qa/20260622T07*. Fixed a real §11.4.115 RED-mode polarity isolation bug in ab_rauc_verity.sh (RED×2+GREEN×2 deterministic). - **10 server-feature recordings regenerated**, vision-verified (203 HTTP assertions) — docs/qa/20260622-server-recordings-regen/; Status.md §11.4.153 reconciled to durable paths. - **§11.4.166 Semgrep**: propagated §11.4.160-166 into CLAUDE/AGENTS/GEMINI; tokenless local scan wired into commit_all.sh; constitution pin → 09d8940 (adds docs/semgrep/TOKEN_SETUP.md); 7 findings triaged → **0 remaining** (TLS MinVersion fix + cited suppressions). - Submodule push parity closed (ota-update-engine-bridge, ota-android-agent); GitFlic “blocker” disproven; §11.4.30 transient qa-results/untracked+ignored (232 files). - nezha AVD boot proven; real Android A/B = honest **operator-attended SKIP** (Cuttlefish unprovisioned — needs sudo+reboot+fetch_cvd).

Operator action items: (1) Semgrep SEMGREP_APP_TOKEN — follow constitution/docs/semgrep/TOKEN_SETUP.md (semgrep login) to silence the MCP hook (optional; tokenless gate already compliant); (2) provision Cuttlefish on nezha to unblock real Android A/B; (3) RK3588 board for OTA-004/F55/F56.

Known robustness gap (tracked, NOT yet fixed — §11.4.6/§11.4.123):
scripts/boot_android_emulator.sh — the remote qemu/AVD on nezha stays tied to the launching SSH session and exits gracefully if that session ends mid-boot-wait (the nohup does not fully detach the remote process; the final SSH-tunnel/attestation step isn't reached on interrupt). Boot itself is PROVEN (emulator-5554, API 36, boot_completed=1, evidence qa-results/20260622T071848Z-nezha-android-ab/). Fix candidate: wrap the remote launch in setsid nohup ... </dev/null >log 2>&1 & (or a systemd-run --user --scope on nezha) for true detachment — deferred because on-target persistence verification (re-boot + interrupt test, leaves remote state) is operator-attended; a blind change to the working boot path is forbidden per §11.4.1 without rock-solid proof.

Active items

ID	Title	Status	Type
OTA-003	Emulator Tier-2 — real Android A/B (update_engine/ AVB/dm-verity auto-rollback)	Completed (→ Fixed.md) — VERIFIED on nezha 2026-06-23, evidence docs/ qa/20260623- cuttlefish-tier2- ab/	Task
OTA-004	Emulator Tier-3 — real RK3588 / Orange Pi 5 Max vendor HAL, U-Boot slot-switch, dm- verity on real partitions	Operator- blocked	Task

Recently closed items

ID	Title	Status
OTA-021	HelixTrack bidirectional sync verification	Completed
OTA-020		Fixed

ID	Title	Status
	Database migration test	
OTA-019	Build resource stats tracker	Completed
OTA-018	ApplyPort CLI + slot manager + Ed25519 verifier	Implemented
OTA-017	U-Boot corrupt-slot auto-rollback via bootcount	Implemented
OTA-016	RAUC dd-apply to inactive slot with dm-verity	Implemented
OTA-015	A/B slot switch via U-Boot BOOT_ORDER	Implemented

Full issue details: docs/Issues.md · docs/Fixed.md · docs/Issues_Summary.md · docs/Fixed_Summary.md.

2. Server tests — all GREEN

All 13 testable packages pass (11 internal packages + chaos + stress suites):

```
ok  internal/api
ok  internal/config
ok  internal/device
ok  internal/deviceemu
ok  internal/fabric
ok  internal/health
ok  internal/rollout
ok  internal/store
ok  internal/transport
ok  tests/chaos
ok  tests/stress
```

No-test-file packages (build-only): cmd/applyport, cmd/ota-device-emu, cmd/ota-server, tools/loadtest.

3. Emulator status

Property	Value
Host	nezha.local — Linux x86_64, 62 GB RAM, KVM
Image	Android API 36 (Android 16) — CZ_API36_Phone
Transport	ADB over SSH tunnel (reachable at emulator-5554 from nezha)
ADB local	No Android devices connected locally (emulator is remote via SSH tunnel)
LD_LIBRARY_PATH	/home/milosvasic/.local/lib
Cuttlefish Tier-2	Pending AOSP guest images

The HelixTrack API is accessible from the emulator via SSH tunnel. The CZ_API36_Phone image provides the standard Android 16 AOSP stack on an x86_64 KVM host.

4. What's running

- **Main stream:** OpenDesign adoption COMPLETE (both frontends); autonomous loop (§11.4.126) continuing on polish/hardening follow-ups (§5).
- **Wave-1 streams (M/P/R/K) — ALL LANDED + reviewed + committed** (d463ec3e/34f7dcf6/df2784ec/f553104f+95d8328e), each independently re-verified by the conductor before commit (§11.4.142): M's ratios genuine, P's 85-count re-run, R's 81/81 re-run + oracle-broadening reviewed sound, K's challenges fix green under -race -count=5 + FF-pushed to the brick's remotes.
- **Wave-2 streams (S/T/U/V) — ALL LANDED + reviewed + committed** (a8c12d9a/5a3e036a/870ca9ff/ca3860d8), each conductor-re-verified (§11.4.142): S's ratios re-run 38/38 + rounding-trap caught, T's tests re-run SKIP-OK + submodule integrated 11-behind → FF-pushed, U's 117/117 re-run, V's audit real captured suite.
- **Wave-3 streams (2 in flight at Rev 18):** W close V's top server §11.4.169 gaps — memory/heap-growth assertion for core handlers + a native Go Fuzz target (test-only, owns server build); Y extend ota-manager §11.4.170 host-render beyond LoginPage to the

shipped /dashboard screen ×{light,dark}, with honest §11.4.3 SKIP-with-reason if it's too coupled to render (owns ota-manager build). Evidence only; conductor reviews + commits.

- **Recording directory:** \$HOME/Downloads per §11.4.158(D) (default; no project-level override)
-

5. Next actions (priority-ordered)

OpenDesign polish/hardening follow-ups (from the 2026-07-09-late session — all non-blocking):

A. WCAG contrast token re-vendor — DONE for dashboard

(dbc20d51 + cdce12c7, §11.4.170 re-proven 45/45). Applied values (all AA): dark --danger → #ef4444 (5.32), light --warn → #854d0e (6.85), light --success → #166534 (7.13), light --muted → #475569 (7.58), --border-strong #64748b added. Evidence docs/qa/20260709-wcag-token-revendor/EVIDENCE.md + ledger docs/research/

frontend_production_readiness_20260709/READINESS.md (Rev 2). A2.

NEW — ota-manager shadcn :root palette WCAG audit. The vendored OpenDesign tokens are INERT for ota-manager (shadcn HSL wins the cascade — A EVIDENCE.md §4), so ota-manager's shipped colors are still un-audited. Stream **M** audit DONE (d463ec3e): 38 pairs checked, 10 UI-boundary (SC 1.4.11) fails, 0 text fails, same-hue fixes proposed. Stream **S** DONE (a8c12d9a) — **A2 CLOSED for UI**

boundaries: applied same-hue AA fixes to --border/--input/--ring/--sidebar-border in both themes, all ≥3:1 (independently re-run 38/38 PASS), ota-manager host-render OVERALL PASS self-validated. S caught+corrected a rounding trap in M's 2-decimal proposed values (they recompute just under 3.00 at full precision) — used precise 4-decimal values. Honest gap: --sidebar-border proven by ratio only (LoginPage harness has no sidebar). Residual: light --danger #dc2626 = 3.81 on its own badge-tint (documented, not over-changed). B. **ota-manager type errors — Stream P DONE (34f7dcf6): 118 → 85.** 33

router-independent genuine bugs fixed (root cause: a types/api.ts re-export gap + real cache-key bugs verified against the Go server contract). The 85 remaining are ALL confined to the operator-gated router/unrouted-page cluster (routes/index.tsx, *-page.tsx, app-layout/sidebar react-router-dom shapes) — they await the tanstack-router reconciliation (item C). Evidence: docs/qa/20260709-ota-manager-typecheck-triage/. C. **Router-wiring of ota-manager feature pages — OPERATOR-GATED (§11.4.101). Decision brief READY (660e8e6d, Stream OB2):** docs/research/

operator_brief_ota_manager_router_20260710/BRIEF.md. Key facts: the

85 tsc errors are a MIX (router-API ~19 / hook-return-shape ~15 / API-type ~22 / toast 6 / select-form 10 / unused 8) — router migration alone fixes ~1/4. Pages are INTENDED shipping features (git a0552d8e + design spec §4), so **WIRE, not delete** (§11.4.124). Recommended: Option A (wire, as an isolated feature work-stream). **Operator UX decision needed:** which v1 routes/sub-routes ship. Do NOT auto-wire. D. **Guard-hook fix** — §11.4.26 **constitution workflow**. Tighten the force-push regex per docs/research/guard_hook_false_positive_20260709/FINDINGS.md (fuller split-on-separators + scoped-inner; minimal regex has a documented git -c k=v push false-negative) + update the ≥20-case hook test suite; push to all constitution upstreams. Operator-aware. E. §11.4.30 **hygiene:** untrack clients/ota-manager/dist/ (build artifact) + gitignore — blocked on the commit_all.sh --paths deletion-paths spec bug (a deletion path in --paths fatals the whole git add); fix that wrapper bug first. Also gitignore toPdfViaTempFile* export residue. **Still open** (the wrapper fix touches the very tool used for every commit — do carefully, isolated, with independent review §11.4.142). F. **Expand §11.4.170 screen×state matrix**. Stream **R DONE** (df2784ec): dashboard now proves 9 screens ×{light,dark} (added Deployments/Fleet/Groups/Overview; 45 → 81 host-render pass; found+fixed a real layout-oracle substring bug). Stream **U DONE** (870ca9ff): empty+error STATE variations for Releases/Fleet (81 → 117 host-render pass). ota-manager host-render now at 2 screens (LoginPage + shipped /dashboard, 01947d8e); the remaining feature pages are unrouted dead code pending the router decision C (not honest gaps until wired). G. **OpenDesign author-time daemon** (od MCP + Next.js UI) setup — rootless/containerized (§11.4.161/§11.4.173), operator-review-gated (heavy product).

Submodule-brick health follow-ups (from Stream K audit, docs/research/submodules_health_audit_20260709/AUDIT.md):

H. **challenges brick fix** — **DONE + committed (f553104f)**. Real pkg/challenge/result.go Result.RecordAction data race (unsynchronized append, 30 concurrent callers lost updates) fixed with an unexported mutex (JSON byte-unchanged); a §11.4.1 chaos-test FAIL-bluff (tests/chaos built a path from 500 NUL bytes — illegal) fixed to a valid long nested path + a graceful-degrade subtest. Verified -race -count=5 PASS, brick go test ./... rc=0; FF-pushed to the brick's remotes (0-ahead/0-behind everywhere), parent pointer bumped to 5bac429 (also integrated the brick's 3 upstream commits). I. **llms_verifier/llm-verifier RED** — **Stream T DONE (5a3e036a)**. Root cause (§11.4.102): NOT a CLI defect — a foreign TLS service occupies port 8080 on this shared host (302 → https, cert invalid for localhost → x509), and the CLI provably never speaks TLS (no ListenAndServeTLS). Test-side fix:

extended `serverUnavailable()` to recognize the x509/TLS condition as the §11.4.3 no-compatible-server SKIP it already documents (no assertion weakened). Submodule integrated 11 upstream commits + FF-pushed; pointer → 8a184dab. Follow-up: these CLI tests SKIP here (no compatible server on 8080) — a future §11.4.98 improvement could spin up an ephemeral server to actually exercise the CLI. J. **gofmt sweep — Stream J DONE / 5 of 7 landed (f7846319 + 5 brick commits)**. 291 files, gofmt-equivalence PROVEN (`gofmt(committed)==current` byte-for-byte). **LANDED + FF-pushed**: ota-protocol 8afcf07, challenges 32f6ef0, llms_verifier 02ac454d, security 96adc8b, containers 367d39d. **DEFERRED (pre-existing mirror fork — operator decision)**: llm_orchestrator (github/upstream tip ee229a7 already gofmt-clean, origin a484f7d forked +1 — sweep is a no-op there) and vision_engine (origin b417a40 forked from github a97df79). Converging forked mirrors for whitespace is disproportionate risk; both restored to parent-pinned, nothing consumed changed. docs/research/submodule_gofmt_vet_sweep_20260710/FINDINGS.md Rev 2. http3 untouched (dirty foreign, §11.4.84). K. **Android bricks static-only** (ota-android-agent, ota-update-engine-bridge): no gradlew wrapper committed → full AGP build not run (needs Android SDK). Honest §11.4.6 boundary; a real build pass is owed when the toolchain is available.

Server §11.4.169 test-type gaps (from Stream V audit, docs/research/server_test_type_coverage_audit_20260709/AUDIT.md; suite is 100% PASS + 0 races today):

L. **Memory + Fuzz gaps — DONE (f82a77e4) + review-hardened (1df9a649)**. Stream W added the heap-growth assertion + FuzzTokenSignerVerify. The whole-branch review (Important-1) found the memory test's per-batch-delta threshold blind to a STEADY leak + overclaiming; **rewritten to a retention-scales-with-load discriminator** (self-validated `classifyHeapGrowth` §11.4.107(10) + §11.4.115 RED on a real 4 KB/iter injected leak `leak=true`; healthy real router `leak=false`). docs/qa/20260710-memory-leak-discriminator-fix/EVIDENCE.md. M2. **Postgres integration suite — DONE, RAN e2e (720ef748)**. Self-booting postgres:16-alpine via rootless podman (submodules/containers); 15/15 packages ok + -race clean; real pgx TCP-kill/SQLSTATE 23514/uq_fabric_lease_active fault evidence; teardown clean. docs/qa/20260709-server-postgres-integration/EVIDENCE.md. N. **Benchmark regression baseline — DONE (1df9a649, Stream N-sec)**. Existing benchmarks captured -count=3 + new internal/api/token_bench_test.go isolating the crypto hot path (Mint 803 / Verify 1682 / VerifyReject 481 ns/op). docs/qa/20260710-server-security-and-benchmark-baseline/. O. **Security follow-ups — OPERATOR-GATED;**

decision brief READY (660e8e6d, Stream OB1). Confirmed NO security-response-headers set today (chain: recovery → request-id → max-inflight → compression). Tiered header proposal (SPA-CSP deferred to avoid white-screening the UI) drafted un-wired in docs/research/operator_brief_security_headers_ddos_20260710/BRIEF.md. Operator decides which headers to enable. (V's positive finding stands: HMAC-SHA256, not multi-alg — no alg=none.) P. **Aborted security-suite run — DONE (1df9a649, Stream N-sec):** re-ran the security subset PASS under -race + fuzz (115k execs, 0 crashes), fresh evidence captured. Cleared. Q. **DDoS default posture — OPERATOR-GATED; decision brief READY (660e8e6d, Stream OB1).** Confirmed HELIX_MAX_INFLIGHT defaults to 0=UNLIMITED today (flood → unbounded goroutines/memory → OOM). Proposal: conservative 256 default — a §11.4.122 behavior change (makes 0 an explicit unlimited opt-out) needing operator sign-off + .env.example/deploy-guide note. Same brief as O.

Prior (A/B path):

1. **OTA-003 — DONE (VERIFIED on nezha 2026-06-23).** Real Android A/B (update_engine apply → slot flip _a→_b → auto-rollback) proven on a live Cuttlefish cvd; evidence docs/qa/20260623-cuttlefish-tier2-ab/REPORT.md; §11.4.135 guard GREEN. Migrate the Issues.md entry → Fixed.md (conductor) and confirm exports.
 2. **OTA-004 — Hardware unblock.** When a physical RK3588 / Orange Pi 5 Max board becomes reachable over ADB/SSH, flash and validate Tier-3 (vendor HAL, U-Boot slot-switch, real-partition dm-verity). Boards stay control-plane-only by operator decision (§11.4.133) until then.
 3. **Feature-coverage video recording.** Produce §11.4.153 mandatory per-feature real-use videos confirming every server endpoint, every emulator tier, and every submodule works — with §11.4.159 window-scoped MP4 capture + §11.4.160 vision verification.
 4. **Standing regression-guard suite (§11.4.135).** Ensure every closed OTA-NNN item has its §11.4.115 polarity-switch regression test registered in the suite.
-

6. Binding constraints

- **Anti-bluff (§11.4 / §107):** Every PASS carries captured physical evidence per §11.4.5 / §11.4.69 / §11.4.107. Metadata-only / config-only / absence-of-error / grep-without-runtime PASS are all forbidden.

- **No-force-push (§11.4.113):** `git push --force, --force-with-lease, +<ref>` are STRICTLY FORBIDDEN. Always merge onto latest main and push fast-forward-only.
 - **Commit via `commit_all.sh`:** All changes use the project's canonical commit wrapper. Direct `git add/git commit/git push` are never used.
 - **Four-layer fix-verification (§11.4.108):** SOURCE → ARTIFACT → RUNTIME-ON-CLEAN-TARGET → USER-VISIBLE. Runtime signature is the definition of done.
 - **Independent review (§11.4.142 / §11.4.125):** Every change passes an independent code-review agent before build. Review iterates to zero-finding GO per §11.4.134.
 - **Multi-upstream push (§2.1):** Every commit fans out to all four upstreams (GitHub + GitLab + GitFlic + GitVerse).
 - **Rootless containers (§11.4.161):** All containerized workloads use Podman in rootless mode via `vasic-digital/containers` submodule.
 - **No remote CI (§11.4.156):** All CI/CD automation is DISABLED. Enforcement is through local git hooks + `pre_build_verification.sh`.
-

7. Feature tracking

Feature inventory and per-row status: `docs/features/Status.md` (Rev 18, 2026-06-22). Summary companion: `docs/features/Status_Summary.md`.

8. Fresh session start

```
git fetch --all --prune --tags
```

Then read this file (`docs/CONTINUATION.md`) and `docs/Issues.md` for the full active-item context. **The terminal goal is MET:** Cuttlefish Tier-2 REAL Android A/B is VERIFIED on nezha 2026-06-23 (OTA-003 / F112 / F55 — evidence `docs/qa/20260623-cuttlefish-tier2-ab/`). The remaining open item is OTA-004 (Tier-3 physical RK3588), which is operator-blocked on hardware (boards stay control-plane-only by operator decision, §11.4.133). The `cvd` is left running on nezha.