

Helix OTA “ Issues Summary (open, short-form)

Revision: 1 Last modified: 2026-06-10T16:00:00Z

Short-form companion of [Issues.md](#) (§11.4.12 parity). Open items only; closed items appear in [Fixed_Summary.md](#).

ATM ID	#	Status	Type	One-line description
ATM-001	§1	In progress	Bug	Telemetry deployment_id cannot be derived from the otaprotocol.UpdateAvailable payload a device receives
ATM-002	§2	In progress	Feature	No GET /deployments list endpoint exists to enumerate deployments (only create + fetch-one)
ATM-003	§3	Operator-blocked	Task	Tier-2 real Android A/B (update_engine/AVB/dm-verity auto-rollback) needs a Linux+KVM Cuttlefish host
ATM-004	§4	Operator-blocked	Task	Tier-3 real RK3588 / Orange Pi 5 Max vendor HAL + U-Boot slot-switch + dm-verity needs the physical board