

CONTINUATION

Helix OTA — Continuation

Revision: 8 Last modified: 2026-06-23T00:00:00Z

1. Current state

Field	Value
HEAD	659c2326 (parent pointer to containers 54aa9b2 — slim Cuttlefish image built+committed; conductor commits this Cuttlefish launch-verified docs/evidence update on top)
Phase	Stable / release-readiness — control plane proven on real RK3588 hardware; native A/B fidelity routed through the Cuttlefish containerized path. Cuttlefish launch command now VERIFIED (asset-feed + launch_cvd proven §4.5); WAITING ON operator's privileged sudo launch, then agent drives A/B.
Terminal goal	Fully validated Helix OTA control plane driving real Android A/B updates end-to-end (protocol round-trip → payload apply → slot switch → rollback) on emulated + physical targets

Latest session (2026-06-23) — Cuttlefish slim image built + launch command VERIFIED (asset-feed + launch_cvd proven)

Cuttlefish moved from runbook-ready to **launch-command-VERIFIED** (honest §11.4.6 — still NOT a real-A/B PASS):

1. **Slim image built + committed** — helix-cuttlefish:slim built rootless on nezha at **1.11 GB** (vs 27.6 GB single-stage from-source) via the upstream runner-prod **prebuilt-.deb** path (cuttlefish-base/cuttlefish-user **1.54.1** from us-apt.pkg.dev/projects/android-cuttlefish-artifacts android-cuttlefish main, NO Bazel/cargo). cvd version 1.54.1 executes. containers submodule 54aa9b2; parent pointer **659c2326**. Saved to /tmp/cf-slim.tar (1.03 GiB) for rootless→rootful load.
2. **Assets staged + integrity-verified** — nezha ~/cf-staging/, build **15660610** aosp_cf_x86_64_only_phone-userdebug: cvd-host_package.tar.gz (898828370 B, gzip-valid) + img.zip (1163637538 B, unzip-valid; original curl truncation recovered via resumable wget -c).

3. **Runtime model FACT (§11.4.28)** — image ships modern cvd; launch_cvd is extracted at RUNTIME by the entrypoint from the host package (CF_HOST_PKG_URL/CF_IMG_URL via file:// over the mounted /staging), NOT baked.
4. **PRE-VERIFY PROOF (§4.5)** — a rootless build-matched fetch-test ran the entrypoint file:// asset-feed end-to-end: fetching device image (super.img + boot/init_boot/vbmeta extracted) → fetching host package (./bin/launch_cvd present) → launching cvd via ./bin/launch_cvd → **launch_cvd RAN**, assembled the cvd-1 config, Launcher Build ID: 15660610; then EXPECTED rootless VIRTUAL_DEVICE_BOOT_FAILED run_cvd returned 10 (no /dev/kvm/bridge). Asset-feed + launch_cvd discovery + config assembly **PROVEN**; only the privileged boot remains. Evidence: docs/qa/20260623-cuttlefish-launch-verified/REPORT.md.
5. **VERIFIED operator privileged launch** (runbook §2.3): sudo modprobe vhost_vsock → sudo podman load -i /tmp/cf-slim.tar → sudo podman run -d --name cuttlefish --privileged --network host --device /dev/kvm ...vhost-vsock ...vhost-net ...vsock ...net/tun -v /home/milosvasic/cf-staging:/staging:ro -e CF_HOST_PKG_URL=file:///staging/cvd-host_package.tar.gz -e CF_IMG_URL=file:///staging/img.zip helix-cuttlefish:slim → sudo podman logs -f cuttlefish. Rootless→rootful gap closed by the save|load step (§11.4.161 exception — privileged run is rootful).

HONEST BOUNDARY: F112 / OTA-003 stays integration-pending — NOT a real-A/B PASS — until the operator runs the §2.3 privileged launch and the agent drives tier2_cuttlefish_ab.sh capturing slot-flip + auto-rollback evidence. docs/design/CUTTLEFISH_NEZHA_RUNBOOK.md rev 2 carries the verified command.

Prior session (2026-06-22, late) — distribution mechanism, infra fixes, amber onboarded, Cuttlefish runbook-ready

LATE UPDATE (2026-06-22, distribution path now fully VERIFIED end-to-end on thinker — F114): A fully-automated, non-dry-run HELIXTRACK_REMOTE_HOST=thinker.local bash scripts/distribute_stack.sh is now **PROVEN GREEN**: it BUILT the helixtrack-core image on thinker (rootless podman-compose) from the Go 1.24 Dockerfile, brought the stack up, and a fresh container reported podman ps: helixtrack-core Up (healthy) + helixtrack-postgres Up (healthy), with curl -sf http://localhost:8080/health → 200 {"status":"ok"} (FailingStreak=0). Evidence docs/qa/20260622-222645-distribute-thinker-FULLY-GREEN/. The fix chain that closed the Rev-19 blockers: distribute_stack.sh (provider-preference for podman-compose + nested-mkdir + build-before-up + down-before-up idempotency); containers/compose.helixtrack.yml /health healthcheck (submodule dcef56d); HelixTrack Core Dockerfile go lang:1.24 + restored gutted source (3c62217/3483699) + curl in the runtime image (d0f4bfb). **F114 is now VERIFIED** (Status.md rev 20, Status_Summary rev 12; VERIFIED 24→25, PARTIAL 5→4). **F115 (amber docker-fallback) and F116 (setsid persistence) stay PARTIAL** — neither real-deploy/persistence run has been executed yet.

Docs + infra consolidation (honest §11.4.6 — no new PASS claimed):

1. **Cuttlefish bring-up RUNBOOK-READY (F112 / OTA-003)** — new docs/design/CUTTLEFISH_NEZHA_RUNBOOK.md: the exact operator-vs-agent step

split for the real Cuttlefish A/B run on nezha (which has NO passwordless sudo). **Operator** runs the 3 privileged steps — (§2.1) verify/load vhost_vsock/vhost_net + create /dev/vsock if absent, (§2.2) one-time group membership, (§2.3) the sudo podman run --privileged --network host --device /dev/kvm ...vhost-vsock ...vhost-net ...vsock ...net/tun -v ~/cf-staging:/staging cuttlefish:latest. **Agent** drives the rest — build the image (rootless), extract the staged assets (~/.cf-staging/cvd-host_package.tar.gz 898 MB + img.zip 1.16 GB), launch_cvd --daemon, the tier2_cuttlefish_ab.sh A/B-slot-flip + auto-rollback validation, evidence capture to docs/qa/<run-id>/. Every still-UNCONFIRMED: item (exact device mounts, Virtual-A/B-vs-legacy, the corrupt-slot mechanism) is verified at run time, never guessed. **HONEST BOUNDARY: this is a runbook to EXECUTE — NOT a real-A/B PASS.** F112 stays PARTIAL / integration-pending until the runbook runs with captured slot-flip + rollback evidence. Built under the §11.4.161 documented exception (CUTTLEFISH_ROOTFUL_EXCEPTION.md).

2. **Distribution mechanism + amber onboarded (F114/F115)** — distribute_stack.sh (helix layer, §11.4.28 — NOT inside the generic containers submodule) deploys the HelixTrack stack over SSH + remote rootless podman compose. thinker.local = LIVE rootless-podman target; amber.local onboarded 2026-06-22 (SSH key installed + docker present) with a **§11.4.161 operator-authorized docker fallback** (HELIX_ALLOW_DOCKER_FALLBACK=1, default-OFF rootless-or-nothing, §11.4.112 documented constraint = no rootless podman on amber yet); nezha.local is read/import-only. Companion doc docs/scripts/distribute_stack.md updated (Rev 2) with the docker-fallback section.
3. **Remote-emulator full-detachment fix (F116, §11.4.144)** — scripts/boot_android_emulator.sh remote launch wrapped in setsid nohup ... </dev/null >log 2>&1 & (own session + process group) so an interrupted launching SSH session no longer kills the remote emulator (closes the known robustness gap noted in Rev 5). Companion doc docs/scripts/boot_android_emulator.md Rev 2. Honest boundary: on-target persistence-after-reboot verification stays operator-attended.
4. **commit_all cascade-push fix (F117)** — commit_all.sh/push_all.sh portable mkdir lock + honest exit + per-remote fetch timeout; four-upstream fan-out per §2.1/§11.4.88.

Docs: 4 new Status feature rows (F114–F117, all VERIFIED), Status.md Rev 18 + Status_Summary.md Rev 10, runbook + 2 script companion docs + their html/pdf/docx exports regenerated, docs_chain features-status synced.

Operator action items (carried + new): (1) **Cuttlefish on nezha** — run the VERIFIED privileged launch block in docs/design/CUTTLEFISH_NEZHA_RUNBOOK.md §2.3 (the slim image + assets are ready; only the operator's sudo modprobe vhost_vsock + sudo podman load -i /tmp/cf-slim.tar + sudo podman run --privileged ...remains) to unblock the real Android A/B run — the agent then drives the A/B validation; (2) **amber** — install rootless podman to retire the §11.4.161 docker-fallback exception (preferred over the fallback); (3) Cuttlefish on-target persistence verification is operator-attended; (4) physical RK3588 boards remain NON-A/B (control-plane validation only).

Prior session (2026-06-22, evening) — Cuttlefish Tier-2 container path + real RK3588 control-plane validation

Three new real capabilities landed (honest §11.4.6 — boundaries stated, not overclaimed):

1. **Cuttlefish Tier-2 containerized path (F112)** — new `pkg/cuttlefish cvd-lifecycle` wrapper in the `containers` submodule (`cuttlefish.go / accel.go / cleanup.go / health.go / types.go / endpoint.sh / Containerfile`). `go test -race ./pkg/cuttlefish/ = **30 PASS`
 - 1 honest topology `SKIP**` (no Linux+KVM on this macOS host). Rootless cannot host Cuttlefish, so a narrowest-scope **rootful-privileged documented exception** is recorded — `docs/design/CUTTLEFISH_ROOTFUL_EXCEPTION.md` (§11.4.161 documented exception via §11.4.112; image build + artifact fetch stay rootless, only `launch_cvd` is privileged). **HONEST BOUNDARY: the container path is BUILT + unit-tested — it is NOT yet a real-A/B PASS.** The real end-to-end Android `update_engine/AVB/dm-verity` A/B run is **integration-pending** on nezha Linux+KVM (assets staging; privileged `launch_cvd` operator-gated). Native A/B fidelity is this path's job once provisioned.
2. **Real RK3588 hardware control-plane validation (F113)** — evidence `docs/qa/20260622-rk3588-controlplane/REPORT.md`. Server cross-built linux/amd64, run **rootless** on nezha (uid 1000). **Device B** (Ethernet, serial `1acdceab90248933`) **PASS**: board-originated `GET /healthz 200`, `GET /api/v1/client/update 204` (no active deployment — correct), `POST /api/v1/client/telemetry 202`, and sink-side `GET /devices/by-hardware/1acdceab90248933 → update_state=success` (the board's own telemetry mutated server state). **Device A** (Wi-Fi, `19bbb528a1dbbc4d`) honest topology **SKIP** — VPN `tun1 full-tunnel / Wi-Fi AP isolation` (busybox `nc` to both `:18080` and `:22` time out → blocked network path, captured root cause, NOT a Helix defect). **HONEST BOUNDARY: both boards are NON-A/B** (single-slot, no `update_engine`) → this validates the control plane on real hardware, NOT native A/B apply. **ZERO device state changes** (§11.4.122/§11.4.133).
3. **Distribution repoint** — container distribution targets now `thinker.local` (live) + `amber.local` (SSH-key-pending); `nezha.local` is read/import-only.

Operator action items: (1) **amber.local** — install the SSH key (`ssh-copy-id` to `amber`) to bring it live as a distribution target; (2) **Cuttlefish on nezha** — the privileged `launch_cvd` needs operator `sudo` (+ reboot + ~30 GB `fetch_cvd`) to unblock the real Android A/B run (F112 integration-pending); (3) **assets staging in progress** for the Cuttlefish Tier-2 run; (4) the **physical RK3588 boards are NON-A/B** (single-slot) — real on-device A/B fidelity is the Cuttlefish path's job, not these boards (control-plane validation only on them).

Prior session (2026-06-22, daytime) — "do everything workable" sweep

All autonomous items GREEN with real captured evidence (no bluffs):

- Test sweep GREEN (server 11/11 + 4 Go submodules 3/3, `-race 0`); **gofmt fixed** (13 files); pre-build gates PASS; `docs_chain` in-sync.
- **Local QEMU A/B OTA 6/6 GREEN** (smoke/boot/slot-switch/rollback/OTA-apply) — evidence `docs/qa/20260622T07*`. Fixed a real §11.4.115 RED-

mode polarity isolation bug in `ab_rauc_verity.sh` (RED×2+GREEN×2 deterministic).

- **10 server-feature recordings regenerated**, vision-verified (203 HTTP assertions) — `docs/qa/20260622-server-recordings-regen/`; `Status.md` §11.4.153 reconciled to durable paths.
- **§11.4.166 Semgrep**: propagated §11.4.160-166 into CLAUDE/AGENTS/GEMINI; tokenless local scan wired into `commit_all.sh`; constitution pin → 09d8940 (adds `docs/semgrep/TOKEN_SETUP.md`); 7 findings triaged → **0 remaining** (TLS MinVersion fix + cited suppressions).
- Submodule push parity closed (`ota-update-engine-bridge`, `ota-android-agent`); GitFlic "blocker" disproven; §11.4.30 transient `qa-results/untracked+ignored` (232 files).
- nezha AVD boot proven; real Android A/B = honest **operator-attended SKIP** (Cuttlefish unprovisioned — needs `sudo+reboot+fetch_cvd`).

Operator action items: (1) Semgrep `SEMGREP_APP_TOKEN` — follow `constitution/docs/semgrep/TOKEN_SETUP.md` (`semgrep login`) to silence the MCP hook (optional; tokenless gate already compliant); (2) provision Cuttlefish on nezha to unblock real Android A/B; (3) RK3588 board for OTA-004/F55/F56.

Known robustness gap (tracked, NOT yet fixed — §11.4.6/§11.4.123): `scripts/boot_android_emulator.sh` — the remote `qemu/AVD` on nezha stays tied to the launching SSH session and exits gracefully if that session ends mid-boot-wait (the `nohup` does not fully detach the remote process; the final SSH-tunnel/attestation step isn't reached on interrupt). Boot itself is PROVEN (`emulator-5554`, API 36, `boot_completed=1`, evidence `qa-results/20260622T071848Z-nezha-android-ab/`). Fix candidate: wrap the remote launch in `setsid nohup ... </dev/null >log 2>&1 &` (or a `systemd-run --user --scope` on nezha) for true detachment — deferred because on-target persistence verification (re-boot + interrupt test, leaves remote state) is operator-attended; a blind change to the working boot path is forbidden per §11.4.1 without rock-solid proof.

Active items

ID	Title	Status	Type
OTA-003	Emulator Tier-2 — real Android A/B (<code>update_engine/AVB/dm-verity</code> auto-rollback)	In testing	Task
OTA-004	Emulator Tier-3 — real RK3588 / Orange Pi 5 Max vendor HAL, U-Boot slot-switch, <code>dm-verity</code> on real partitions	Operator-blocked	Task

Recently closed items

ID	Title	Status
OTA-021	HelixTrack bidirectional sync verification	Completed
OTA-020	Database migration test	Fixed
OTA-019	Build resource stats tracker	Completed
OTA-018	ApplyPort CLI + slot manager + Ed25519 verifier	Implemented
OTA-017	U-Boot corrupt-slot auto-rollback via bootcount	Implemented

ID	Title	Status
OTA-016	RAUC dd-apply to inactive slot with dm-verity	Implemented
OTA-015	A/B slot switch via U-Boot BOOT_ORDER	Implemented

Full issue details: docs/Issues.md · docs/Fixed.md · docs/Issues_Summary.md · docs/Fixed_Summary.md.

2. Server tests — all GREEN

All 13 testable packages pass (11 internal packages + chaos + stress suites):

```
ok  internal/api
ok  internal/config
ok  internal/device
ok  internal/deviceemu
ok  internal/fabric
ok  internal/health
ok  internal/rollout
ok  internal/store
ok  internal/transport
ok  tests/chaos
ok  tests/stress
```

No-test-file packages (build-only): cmd/applyport, cmd/ota-device-emu, cmd/ota-server, tools/loadtest.

3. Emulator status

Property	Value
Host	nezha.local — Linux x86_64, 62 GB RAM, KVM
Image	Android API 36 (Android 16) — CZ_API36_Phone
Transport	ADB over SSH tunnel (reachable at emulator-5554 from nezha)
ADB local	No Android devices connected locally (emulator is remote via SSH tunnel)
LD_LIBRARY_PATH	/home/milosvasic/.local/lib
Cuttlefish Tier-2	Pending AOSP guest images

The HelixTrack API is accessible from the emulator via SSH tunnel. The CZ_API36_Phone image provides the standard Android 16 AOSP stack on an x86_64 KVM host.

4. What's running

- **Main stream:** Emulator Tier-2 validation (remote on nezha.local)
 - **Background agents:** None currently dispatched
 - **Recording directory:** \$HOME/Downloads per §11.4.158(D) (default; no project-level override)
-

5. Next actions (priority-ordered)

1. **OTA-003 — Emulator Tier-2 inline testing.** Verify the Android emulator on nezha.local can register with the control plane, receive an OTA payload, apply it via `update_engine`, A/B slot-switch, and auto-rollback on corruption. Drive end-to-end through the real user-equivalent path per §11.4.143.
 2. **OTA-004 — Hardware unblock.** When a physical RK3588 / Orange Pi 5 Max board becomes reachable over ADB/SSH, flash and validate Tier-3 (vendor HAL, U-Boot slot-switch, real-partition dm-verity).
 3. **Feature-coverage video recording.** Produce §11.4.153 mandatory per-feature real-use videos confirming every server endpoint, every emulator tier, and every submodule works — with §11.4.159 window-scoped MP4 capture + §11.4.160 vision verification.
 4. **Standing regression-guard suite (§11.4.135).** Ensure every closed OTA-NNN item has its §11.4.115 polarity-switch regression test registered in the suite.
-

6. Binding constraints

- **Anti-bluff (§11.4 / §107):** Every PASS carries captured physical evidence per §11.4.5 / §11.4.69 / §11.4.107. Metadata-only / config-only / absence-of-error / grep-without-runtime PASS are all forbidden.
 - **No-force-push (§11.4.113):** `git push --force`, `--force-with-lease`, `+<ref>` are STRICTLY FORBIDDEN. Always merge onto latest main and push fast-forward-only.
 - **Commit via `commit_all.sh`:** All changes use the project's canonical commit wrapper. Direct `git add/git commit/git push` are never used.
 - **Four-layer fix-verification (§11.4.108):** SOURCE → ARTIFACT → RUNTIME-ON-CLEAN-TARGET → USER-VISIBLE. Runtime signature is the definition of done.
 - **Independent review (§11.4.142 / §11.4.125):** Every change passes an independent code-review agent before build. Review iterates to zero-finding GO per §11.4.134.
 - **Multi-upstream push (§2.1):** Every commit fans out to all four upstreams (GitHub + GitLab + GitFlic + GitVerse).
 - **Rootless containers (§11.4.161):** All containerized workloads use Podman in rootless mode via `vasic-digital/containers` submodule.
 - **No remote CI (§11.4.156):** All CI/CD automation is DISABLED. Enforcement is through local git hooks + `pre_build_verification.sh`.
-

7. Feature tracking

Feature inventory and per-row status: docs/features/Status.md (Rev 18, 2026-06-22). Summary companion: docs/features/Status_Summary.md.

8. Fresh session start

```
git fetch --all --prune --tags
```

Then read this file (docs/CONTINUATION.md) and docs/Issues.md for the full active-item context. The single highest-priority next action is **Emulator Tier-2 inline testing on nezha.local** (OTA-003) — drive the Android emulator through the full OTA lifecycle against the control plane.